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DEPARTMENT OF THE NAVY
BASE REAUGNMENT AND CLOSURE

PROGRAM MANAGEMENT OFACE WEST
1230 COLUMBIA STREET, SUITE 1100

SAN DIEGO, CA 92101-8571
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5090
Ser BPMOW.dg/1241
September 23, 2005

Mr. Michael Work (SFD 8-3)
U.S. Environmental Protection Agency, Region IX
75 Hawthorne Street
San Francisco, CA 94105-3901

Mr. James Ricks (SFD 8-1)
U.S. Environmental Protection Agency, Region IX
75 Hawthorne Street
San Francisco, CA 94105-3901

Mr. Tom Lanphar
Department of Toxic Substances Control
700 Heinz Avenue, Bldg. F, Suite 200
Berkeley, CA 94710

Mr. Jim Ponton
San Francisco Bay Regional Water Quality Control Board
1515 Clay Street, Suite 1400
Oakland, CA 94612

Dear BCT members:

Enclosure (1), the revised Hunters Point Shipyard Federal Facility Agreement (FFA)
schedule, is presented for your review and approval. The FFA schedule summarizes
submittal dates for Navy deliverables and agency comments enforceable per the FFA.
To expedite your review of enclosure (1), note the following significant change from the
FFA schedule submitted on June 29, 2005:

• Feasibility study addenda are included to address radiological contamination,
which will cause a delay from less than one to five months depending on the
parcel.

Enclosure (2), the comprehensive Hunters Point Shipyard project schedule, is
provided for your information, but does not require approval.



5090
Ser BPMOW.dg/1241
September 22, 2005

Please forward your comments or written concurrence regarding enclosure (1) to me
bY,2005. Please contact Mr. Patrick Brooks at (619) 532-0930 with any questions
regarding the submittal.

Sincerely,

Doug Gilkey
Base Closure Manager
By direction of the Director

Enclosure (1) Federal Facility Agreement Schedule, Hunters Point Shipyard,

Enclosure (2) Project Schedule, Hunters Point Shipyard,

Copy to: (Hard Copy)

Ms. Amy Brownell
1390 Market Street, Suite 910
San Francisco, CA 94102
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AR_N00217_004172
HUNTERS POINT
SSIC NO. 5090.3.A

FEDERAL FACILITY AGREEMENT SCHEDULE

DATED 29 JUNE 2005

THIS DOCUMENT WAS NOT SUBMITTED TO THE
RESTORATION RECORD FILE.

FOR ADDITIONAL INFORMATION, CONTACT:

DIANE C. SILVA, RECORDS MANAGER
NAVAL FACILITIES ENGINEERING COMMAND, SOUTHWEST

1220 PACIFIC HIGHWAY
) SAN DIEGO, CA 92132

.j

TELEPHONE: (619) 532-3676
E-MAIL: diane.silva@navy.mil
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HUNTERS POINT SHIPYARD FEDERAL FACILITIES ACT SCHEDULE

ID Parcel I Task Name I pis I Snp I DuratIon I SIan I Finish
1 All BASE REALLIGNMENT AND CLOSURE (BRAe) CLEANUP TEAM (BCT) MONTHLY MEETINGS 2001 48w1<s Tue 1/9101 Tue 12111101,. All BCT MONTHLY MEETINGS 2002 48wks Tue 1f8/02 Tue 12110/02

27 All BCT MONTHLY MEETlNGS 2003 46wks Tue 1/14/03 Tue 1212103

40 All BCT MONTHLY MEEnNGS 2004 56.4 wtts Tue 11/11103 Wed 1218104

53 All BCT MONTHLY MEETINGS 2005 51.8 wks Wed 12/8104 Tue 1216105

54 All January Owks Wed 1/26105 wed 1126105

55 All February Ow"" Tue 2m/OS Tue 2/22105

55 All March Ow"" Tue 3122105 Tue 3/22105

57 All April Owks Tue 4126/05 Tue 4/26/05

58 All May Owks Tue 5/24/05 Tue 5/24/05

59 All Jone Qwks Tue 6/21/05 Tue 6/21/05

60 All July Owks Tue 7126/05 Tue 7/26/05

61 All August Owks Tue 8123105 Tue 8/23105

62 All September Owks rue 9120105 Tue 9/20105

63 All October Owks Tue 10125105 Twe 10125105

64 All Novemoer (combmed with December) Owks

65 All December Owks Tue 1216105 rue 1216105

66 All BCT MONTHLY MEETINGS 2006 45 wtl:s Tue 1124/06 Tue 1215(06

67 All Jaruary Owks Tue 1/24/06 Tue 1/24106

66 All February Owks Tue 2121106 Tue 2121106

69 All March Owks Tue 3/21f()6 Tue 3121106

70 All April Owks Tue 4125106 Tue 4/25106

71 All May Ow"" Tue 5123/06 Tue 5123106

72 All Jone Owks Tue 6120106 Tue 6120/06

73 All July Owks Tue 7125/06 Tue 7125/06

74 All August Owks Tue 8/22/06 Tue 8/22106

75 All September Owks Tue 9/26/06 Tue 9/26/06

76 All OCtober Owks Tue 10/24/06 Tue 10/24/06

77 All November (combined with December) Owks

78 All December Owks Tue 1215/06 Tue 1215106
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HUNTERS POINT SHIPYARD FEDERAL FACILITIES ACT SCHEDULE

ID Parcel I Task Name I pis I $»P I DlJation I Start I Fll"llsh

80 PARCEL B

8' 8 Explanation of Significant Differences (ESD) 2000 (1999 PRGs, Nickel, etc.) P 9.6 wks Fn 3131100 Wed 617100

91 8 Remedial Design (RQ) Documents P 41.2 wks Mon 518100 Tue 2120/01

112 8 ESO 2001 • (B/F Interface, Soil Vapor Extraction (SVE), and Manganese) P 54.2 wks Moo 215101 Mon 2/18102

128 8 Parcel B Shoreline Data Gaps S pp 87.2 wks Tue 7123102 Tue 3123104

145 8 lR-07f18 Interpretation of Fill Conditions S pp 47wks Moo 5J6102 Fri 3128103

153 8 BUilding 123 SVE Treatability Study S pp 313.6 wks Moo 6112100 Tue 6/13106

154 8 Initial SVE Treatability Study S 166 wks Moo 6/12100 Mon 8118/03

162 8 Follow-on (Phase III) SVE Treatability Study S RO 152.6 wks Moll 7/14/03 Tue 6/13106

164 B Submit Draft Work Plan S RD Owks Fn 9126103 Fri 9/26103

166 B BCT Comments Due Owks Tue 11/25/03 Tue 11/25f03

168 B Submit Draft Final WOrk Plan with RTGs S RD Owks Ff14/16104 Ffl 4f16104

170 B BeT Comments Due Owks Man 6f7104 Mon 6f7104

172 B Submll Fmal WoO< Plan with RTGs S RD Owks Wed 12115104 Wed 12115,()L!

175 B Submll Draft Summary Repon S RD Owks Fn 3124106 Fn 3124106

177 B BeT Comments Due Owks Wed 5110106 Wed 5110106

179 B SUbmIt FlI131 Report With RTGs S RD Owi(s Tue 6/13106 Tue 6/13106

180 8 Construction Summary Repon (CSR) I S pp 204 wks Thu 616/02 Wed 513/06

182 B Submit Draft CSR to SCT S pp Ooays Man 11/18102 Moo 11/18102

184 B BeT Comments OlJe odays Thu 518103 Thu 518103

186 B Comment ResolutIon Meeting odays Tue 8/19103 Tue 8/19103

187 B Submit RTG for Draft CSR S pp odays Thu 1/15104 Thu 1115104

190 B Submit Final GSR With Replacement Pages and RTGs and Adoenclum S pp odays Wed 513106 Wed 513106

191 8 CSR Addendum (sites not included in CSR I) S pp 103.1 wks Tue 5/11/04 Tue 512106

193 B Submit Draft GSR Addendum to BCT S pp odays Wed 9/8104 Wed 9/8104

195 B BCT Comments Due odays Thu 12123/04 Thu 12123104

197 B Submit RTC for Draft CSR Addendum S pp odays Thu 3/30106 Thu 3/30106

199 8 Installation Restoration (IR)-07/ JR·18 Soil Gas Investigation S pp 46.9 wks Mon 1111/04 Fri 9f23105

200 8 Soil Gas Investigation Work Plan S pp 19.6 wks Mon 1111104 Wed 3116105

208 8 Soil Gas Investigation Technical Memorandum 19.3 wks Thu 5112/05 Fri 9123/05

210 B Submit Draft IR-D7 IIR-18 SOil Gas lnvesltgauon Technical Memorandum S pp Owks Thu 7121105 Thu 7121105

212 B BeT Comments Due Owks Mon 915105 Man 9/5105

215 8 Parcels SIC Boundary Groundwater and Soil Gas Investigation S pp 55 wks Wed 4/13/05 Tue 512/06

216 8 Contamination Delineation at Remedial Unit (RU) C5 Work Plan S pp 25wks Wed 4/13/05 Tue 1014105

218 B Submit Draft P.l/ee1s BlC Contal11lnatlOn Delineation al RU-C5 Work Pian S pp Ow"" Tue 7/12105 Tue 7/12105

220 B BeT Comments Due Owks Fn 8126105 Fri 8126105

222 B Submit Final Parcels BIG Comarrunatlon Oehneallon at RU-C5 Work Plan and RTGs S pp Owks Tue 10/4105 Tue 1014105

224 8 Contamination Delineation at RU·C5 Technical Memorandum 22wks Wed 11/30/05 Tue 512106
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HUNTERS POINT SHIPYARD FEDERAL FACILITIES ACT SCHEDULE

10 Parcel I Task Name I pis I S::o>P I Duration I Start I Finish
226 8 Submit Draft Parcels BlC Contaflllilation DelineatIOn at RU-C5 TechnICal Memorandum S pp Qwt<s Fn 2/17/06 Fn 2/1 ,106

228 8 BCT Comments Due Owks Tue 414106 Tue 414106

230 8 Subrm! Final Parcels SIC ConlamlOatlOn DelJneatton at RU·C5 TecnnlCal Memorandum and RTGs S pp Ow", Tue 5f2106 Tue 512106

231 8 Technical Memorandum in Support of Record of Decision (ROO) Amendment S pp 171.5 wks Tue 214103 Wed 5117106

232 8 Resolution of Risk Assessment and Other Issues 92.3wks Tue 214103 Tue 1119104

251 8 Technical Memorandum In Support of a ROD Amendment Storyboard Meeting o days Wed Bf1810A Wed 8/18/04

253 8 Submit Draft Technical Memorandum 10 BCT S pp o days Tue 1/17106 Tue 1/17106

255 8 BCT Comments Due o days Thu 312106 Thu 312106

257 8 Submit Final Technical Memorandum With RTCs S pp o days Thu 4113/06 Thu 4/13/06

259 8 Submit Draft Radiological Addenda to Techmcal Memoranaum to BCT S pp a days Fn2/17/06 Fn 2'1 7/06

261 8 BCT Comments Due o days Wed 4/5/06 Wed 4/5/06

263 8 Submit Final Radiological Addenda 10 Technical Memoranaum With RTCs S pp o days Wed 5/17/06 Wed 5117106

26. 8 Five·Year Review Document- 2003 P 33.8 wks Wed 3119103 Mon 11110/03

277 8 Proposed Ptan P 27.6 wks Fri 313/06 Wed 9113/06

278 8 Pro~sed P1anJROD SCoplng Meeting (tentatlllej o days Fn 313106 Fn 313106

280 8 Suomll Dtalt Proposed Plan P Owks Fn 5/26106 ~rl 5J26J06

282 8 BeT Comments Due Owk, Wed 7/12106 wed 7/12100

28. 8 Suomll Draft Final Proposed Plan p OWI<S Men 8/14'06 Mon 8114/06

287 8 SCT Concurrence Letters I PublIC Comments Due o days Wed 9113106 Wed 9113106

288 8 ROO Amendment with Responsiveness Summary P 43.9wks Thu 7/13/06 Wed 5116107

290 8 Submit Draft ROO Amenamenl to BCT P o cays Wee ~ 1129f06 VVea 11129JQ6

292 8 BeT Comments Due a days Tue 1/16107 Tue 1/16107

29' 8 Submit Draft Final ROD Amendment '.'11th RTCs 10 BeT P a oays Frl3/2/0:; 1=(13/2107

296 8 BCT Concurrence letters Due o days Wed 4/4107 Wed 4/4/07

298 8 Submit Final ROO Amendment With Signatures P o days Wed 5/1610-:- Wed 5/16/07

299 8 Remedial Design (Schedule tentative per Federal Facilities Act (FFA) Sec 8.2) P 37.1wks Wed 1/17/07 Wed 1013/07

311 8 Construction Summary Report (CSR) II (Schedule tentative per FFA Section 8.2) S RA 37wks Tue 314/08 Tue 11118/08

312 8 CSR Scoplng Meeting OWKS Tue 3/4/08 Tue 3/4/08

31. 8 Submit Draft CSR S RA Owks Tue 6/17108 Tue 6/17108

316 8 BeT Comments Due Owks Thu 7131108 Thu 7/31108

318 B SUbmil RTC for Draft eSR s RA Owks Tue 9/16/08 Tue 9/16108

320 8 BeT Concurrence Letters Due Owks Thu 10116108 Thu 10/16108

322 8 SLt>mlt Froal GSR With RTC S RA Owks Tue 11/18108 Tue 11/18108

323 8 RA Completion Report (Schedult! tentativt! per FFA Section 8.2) P 3Swks Thu 7131f08 Thu 412109

32. 8 RA Comptehon Rep:lIt SCoptng Meeting Owks Thu 7/31108 Thu 7131108

326 8 Suomil Drah RA CompletIOn Report p Owks Thu 10130108 Thu 10130108

328 8 BeT Comments Due Owks Tue 12/16108 Tue 12116/08

330 8 SuOmi! Draft Final RA Completion Repo" P OWKS Thu 1129109 Thu 1f29109
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HUNTERS POINT SHIPYARD FEDERAL FACILITIES ACT SCHeDULE

ID Parcel I Task Name I pis I $»P I Duration I Start I FU"lIsh
332 8 BeT Concurrence Leners Due Owks T~ 3/3/09 Tue 3f3109

334 8 SUDOlI! Final RA CompletIon Repon wltn RTC (If neeaed\ p OWj(S TOll 4.'2109 TtlU 412109
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HUNTERS POINT SHIPYARD FEDERAL FACILITIES ACT SCHEDULE

ID Parcel I Task Name I p I S I S»P I Duration I Start I Finish

351 PARCEL 0

352 D Risk Management Review (RMR) S FS 58.2wks Thu 8119/99 Fn 9129100

374 0 Time--Critical Removal Action (TeRAI for Soil. Steam lines, and Fuel Lines S FS 76.6wks Tue 6120100 Thu 1216/01

"'" 0 Revised Feasibility StUdy (F5) P 284.6 wks Thu 311f01 Fn 8111/06

<02 D FeasIbility Study Scoprng Meeung Owks Thu 3/1/01 Thu 311101

<04 D Submll Dlalt Feaslblhty SIUClY p QWI<$ Fn 3/8102 Fn 3f8JO:!

<06 D SCT Comments Due Owks Thu 5123102 Thu 5123102

4'0 D Submll Drart Final Feaslblity SlUOY p 0'111<$ weo "1/30/05 Wee 11130.Q5

411 D BCT Revlewl Concurrence Period 8wks Thu 1211/05 Wed 1125106

412 D BCT Comments Due Owks Wed 1/25/06 Wed 1/25/06

414 0 Su~mll Final Feaslbllty StUdy With RTC P Qwks Wed 3/8/06 Wed 3/8f06

416 D SUbmit Drafl RaOIOloglcal Addendum to FeaslOllltv Study P Ow~s F'r12/11/06 Frl2/F/06

418 D BCT Comments Due Owks Wed 4/5/06 Wed 4/5106

420 D Submll Draft F,nal Radlologlca Addendum 10 FeaSibllllY StUdy p OWKS Weo 5/17106 Wed 5J17!06

422 D BCT Concurrence Letters Due Ow" Fn 6/30106 Fn 6130106

424 D Suorrlll Fillal RaulOloglCa1 AOdenoum 10 Feas'bl~ty SlUoy w.th RTC n QWKS Fn 81~1106 =-n 8/11106

425 0 Removal Actions (Soil and Stoc~piles) S FS 103.9wks Tue 5120/03 Fri 5113(05

451 0 Proposed Plan P 32wks Wed 513/06 Wed 12113/06

452 D Proposed Plan SCOping MeetIng (tentat,ve) Owks Wed 5J3I06 Wed 513100

454 D SUomit Dfaft Proposed Plan p Ow~s Fn8rH16 1:"11811 1106

456 D OCT Commenls Due Owks Wed 9f27J06 Wed 9f27106

457 D RTC Meet,ng (tentative) Ow~s wee 10/11106 Wed 10111..00

459 D SUbmit Draft Final Proposed Plan p OW~s Fn ~ 1/10/06 Ffl ~1I10/06

462 D BCT Concurrence Letters I Public Comments Due Ow~s Wed 12/13106 Wed 12/13iU6

463 0 ROD with Responsiveness SUlllm:;ny P 52.5 wks Wed 5/3/06 Fn 5/4/07

464 D ROD Scoplng Meeting (tentative) o w~s Wed 5/3/06 Wed 5/3/06

466 D Submit Draft ROD With ResponSiveness Summary p Owks Wed 1/10/07 Wed 1/10/07

468 0 BCT Comments Due o wks Fn 2123/07 Fn 2123107

470 D Submit Draft Final ROD Wllh ReslXlnslveness Summary P Owks Wed 3128107 Wed 3128/07

472 D BCT Concurrence Letters Due Owks Fri 4f27iU7 Fn 4127107

473 D Final ROO signature P , WK :.1on .<:lf301Oi FfI5/4/07

474 0 Remedial Design/Remedial Action (RDIRA) (Schedule to be determmed (TBO) per FFA Section 8.2) P
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HUNTERS POINT SHIPYARD FEDERAL FACILITIES ACT SCHEDULE

10 Parcel I Task Name I pis I $»P I Duration I Start I Finish
.75 PARCELC

.76 C Previous Removal Actions and Studies 170.8wks Man 11/15199 Thu 2120/03

526 C Dry Dock 4 Caisson Removal S FS 120.9wks Mon 7/21103 Thu 11110/05

545 C Feasibility Study (Feasibility StUdy) P 115.4 wks Thu 711104 Fri 9/15106

546 C FeasIbility Study Scoplng Meeting (tentatIVe) Owks Thu 7/1104 Tt-...! 7/1104

546 C Suomll Draft FeaSltlhty Stuay P Qwl<S Tue 2121106 Tue 212i106

550 C BeT Comments Due Owks Fn 417106 Fn 4filO6

551 C RTC Meeting I BCT Concurrence {tentative) Owks Fn 4{21/06 Fn 4121106

553 C Sul>ml! Draft Final FeaSIbility Study P Qwks Fn 6/2/06 Frt 6/2/06

555 C BCT Comments Due Owks Tue 7/18/06 Tue 7/18/06

557 C Suomi! Final Feasibility Study With RTC (If needed) P Owks Fn 8/18/06 F1I8/18/06

559 C Sut:lrnil Oral! Radiological Addendum to FeaSibility Sluay P OwkS Tue A/4/06 Tue A/4/0B

561 C BCT Comments Due Owks Fn 5/19106 Fn 5/19/06

563 C Submit Drafl Final Radiological Addendum 10 Feaslbllny StUdy P Owks Frr 6130106 Frr 6/30/06

565 C BCT Concurrence Letters Due Owks Wed 8/16106 wed 8/16106

567 C S It Flna~ Radlologoea Addendum to Feaslb!l<ty Studv With RTC ;' neededl p OWl(S i=n9115/06 i="r,9115J06

568 C Proposed Plan P 29.6 wks Mon 7110/06 Wed 1/31/07

569 C Proposed Ran SCOping Meettng (tentauvej Owks Wed 7/19106 Wed 7119106

571 C SUbmII Draft Pl'o/X>sed Plan D w<s Fr19f29!O€ F. 9129106

573 C BeT Comments Due Owks wed 11/1 5106 Wed 11/15JU6

57. C RTC Meettng 1 BCT Concurrence (tentatNej Owks wed 11129106 Wed 11129,(16

576 C Suomil Draft Final Pl'oposed Plan p UWI<S Moo 1/1/0-:- Mon i/1107

579 C BeT Concurrence Letters 1 Publtc Comments Due Owks Wed 1131107 Wed 1131107

560 C Record of Decision (ROD) with Responsiveness Summary P 38.7 wks Wed 11/29/06 Man 8127/07

561 C ROD Scopmg Meeting (tentative) Owks Wed 11129106 Wed 11/29106

563 C Submit Draft ROD With ResponSiveness Summary P o wks Thu 4/5/07 Thu 4/5/07

565 C BCT Comments Due Owks Mon 5121/07 Man 5/21107

566 C RTC Meeting / BCT Concurrence (tentative) o wks Mon 6/4107 Mon 6/4107

588 C Suom,l Draft Final ROD with Res/X>nSlveness Summary D Owks Thu 6121/0- Thu6121107

590 C BCT Concurrence Letters Due Ow", Mon 7123107 Man 7/23107

592 C SUbmit Final ROD With Signatures p o cays MonBf2710- Mon 8127107

593 C Remedial Design 1 Remedial Action (Schedule TSD per FFA Section 8.2) P
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HUNTERS POINT SHIPYARD FEDERAL FACILITIES ACT SCHEDULE

10 Parcel I Task Name I pis I $np I DuratIon I Start I FlAsh
594 PARCel E

595 E Ecological Risk Reports S ., 49.4 wks Mon 6114199 Tue 5123100

606 E Risk Management Review (RMR) S ., 11 wks Mon 9/20199 Fri 12J3199

608 E Standard Data Gaps Investigation (SOGI) (Soil & Shoreline Sediment) S ., 285.5 wks Thu 8117100 Fri 213106

609 E Standard Data Gaps Investigation Work Plan S ., 115.4 wks Thu 8117100 Fri 11/1102

637 E Data Summary Report (Phase 1 and 2) S ., 81 wks Mon 9/8/03 Thu 3124105

640 E Shoreline Characterization Technical Memorandum S ., 148.5 wks Thu 413103 Fri 2/3106

642 E Subml1. Techlllcal Memorandum 10 BeT S ., Owks Tue 10/25/05 Tue 10/25105

644 E BeT Comments Due Owks Fn 12/9105 Fn 12/9/05

646 E Submit RTCs to BeT S ., OwkS Frl2l3/06 Fn 213106

647 E Biological Assessment S ., 17.2 wks Tue 12/28/04 Tue 4126105

654 E IR-02 NWC Removal Action (performed under basewide radiation removal action) S FS 128 INks Wed 913103 Mon 2/13106

656 E Submit Draft WOrk Plan to SCT S FS QWi(S Wed 3f9105 Wed 3f9105

658 E BCT Comments Due Owks Man 4125105 Man 4125'{)5

660 E Submit Draft Final Work Plan with RTCs S FS Owks Fr15/27105 Fn 5/27105

662 E BCT Comments Due Owks Mon 6/27/05 Man 6/27105

664 E Submit Final WOrk Plan with RTCs S FS OwkS Mon 10/31/05 Mon 10131/05

667 E IR-02 Removal Action Closeout Report S FS 26.6 wks Mon 1116106 Wed 7119106

669 E Submit Removal ActIon Closeout Reoon S FS Owks Pn 515106 Fn 5/5106

671 E BCT Comments Due Owks Wed 6121106 Wed 6121106

673 E SUbmIt Flnat Removal ActIon ClOseout Report With RiCs S FS OWKS Weo 71 19106 wed 7119106

674 E Metal ReeflSlag Removal Action (performed under basewide radiation removal action) S FS 139.1 wks Mon 11117103 Fri 7/14(06

675 E Metal Reef/Slag Removal Action Site Characterization Work Plan S FS 42.8 wks Mon 11117103 Wed 918104

684 E Metal Reef/Stag Removal Action Implementation Work Plan S FS 68.8 wks Thu 919104 Tue 113/06

686 E Submit Draft Work Plan to BCT S FS Owks Man 2128/05 Man 2128105

688 E BCT Comments Due Owks Fn 4/8/05 Fn 4/8105

692 E BCT Comments Due Owks Fri 6/17/05 Fn 6/17/05

697 E Wetlands Mitigation Work Plan 29.9 wks Wed 10/5/05 Tue 512106

699 E Suomlt Draft Work Plan to BCT S FS Qwks Fn12J9105 Fn 1219105

701 E SCT Comments Due Owks Tue 1124106 Tue 1124106

705 E Metal Reef/Slag Removal Action Closeout Report S FS 28.5 wks Wed 12/28105 Fri 7114106

707 E Submit Draft RernclYal ActIon Closeout Report S FS OWKS Tue 4/18106 Tue 4118106

709 E OCT Comments Due Owks Fri 6f2106 Fo 6J2J06

711 E Submll Final Removal ACllOn Closeout Report With RTCs S FS OWKS Fn 7/14106 Fn 7f14J06

712 E Parcel E Remedial Investigation (Rl) P 9awks Tue 11130104 Mon 8/21106

714 E Submit Draft RemedlallrwesllgatlOn P o wks Man 2/27106 Man 2127106

716 E SCT Comments Due owks Thu 4/13/06 Thu 4f13f06

718 E Submit Draft Final Remedial IrNeSllgallOn p
Owks Tnu 618106 Thu 6/8106
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HUNTERS POINT SHIPYARD FEDERAL FACILITIES ACT SCHEDULE

10 Parcel I Task Name I pis I S»P I Duration I Start I Fn,.$h
720 E SCT Comments DtJe Ow", Men 7/10106 Man 7/10AJ6

722 E Submit Fina, Remedial InveS!lgallon p Ow,", Man 8/~1Il , Man ts.~HJ6

723 E Feasibility Study P 58wks Thu 3/30/06 Thu 5110/07

724 E FeaSibility Study Seoplng Meeting (tentatlVe) Owks Thu 3130/06 Thu 3130/06

726 E Submit Draft FeaSibility Study p owks Tnu 1119/06 Thu 11/9/06

728 E BCT Comments Due o wks Men 12125/06 Men 12125106

729 E RTC Meeting I DISCUSSion on Progress (tentative) o wks Men 1/8107 Men 1/6107

731 E Submit Draft Final Feaslbll:ty Stuay p av,kS Man 315/0- Man 3/5107

733 E BeT Concurrence Letters Due Ow", Thu 4/5107 Thu 4/5107

735 E Submit F,nal FeaslbI :y Study w.tn RTC ,I neeoed p "'w,<s Tn 5:'''/0- Tl1u 5'10107

737 E Submit Draft RadtOlog,ca Aooenoum to Fe?!'>lhl t~ St,J(lv P " "i(S -hu 141"16 Thug ~4,OO

739 E SCT Comments Due Owks Man 10130106 Mon 1000106

740 E RTC Meeting I DIscussIon on Progress (tentative) Owks Mon 1/8107 Man 1/8107

742 E Submit Draft Final RadiOlogical Addendum to FeaslbllllY Study p Owo<s Mon 215J0~ Man 2/51(;-

744 E BCT Concurrence Letters Due Owks Thu 3/8/07 Thu 3/8/07

746 0 Submit Final RadiOlogical Addendum to F~dSlbllity Stuuy With RTC (If r'eeded) p Owks Thu 4/12/07 Thu <1/1 '2J07

747 E Proposed Plan P 29.3 wks Fri 4/6107 Mon 10/29/07

748 E Proposed Ptan Scopmg Meeting (tentatIVe) Owks Frt 4/6/07 Fn 4/6107

750 E Submit Draft Proposed P!an p woes Fr16129/o- F" 6/29/07

752 E BCT Comments Due Owks Tue 8/14107 Tue 8114107

753 E RTC Meetlf"lQ 1DISCUSSion on progress (tentatNe) Owks Tue 8126107 Tue 8128107

755 E Submll Draft Final Proposed Plan p uwr<s "'-nu 91..-/0' "'hu J27fO;

758 E BCT Concurrence Letters 1PublIC Comments Due Owks Mon 10129107 Moo 10129107

759 E Parcel E ROO with ResponSiveness Summary P 33.1 wks Tue 8128/07 Wed 4/16108

760 E ROD Seoplng Meeting (tentatIVe) Owks Tue 8/28/07 Tue 8/28/07

762 E Submit Draft ROD With ResponSiveness Summary P a wkS Tue 1f1l08 Tue 1/1/08

764 E BCT Comments Due owks Fri 2/15/08 Fn 2/15(08

765 E RTC Meetll"'lQ o wks Fn 2/29108 Fn 2129108

767 E Suorrut Draft Ftnal ROD With Respons,veness Summary P Owr<S t=fl 3114108 t=r1311A/08

769 E SCT Concurrence Letters Due Owks Wed 4116108 Wed 4/16100

770 E Final ROO Signatl..ll'e P V ,,,,<s wed 4/'6J08 wed 4'"6tUB

771 E Remedial DeSIgn I Remedial ActIon (Schedule T80 per FFA Section 8.2) P
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772 PARCEL E·2

773 E-2 landfill Fire Removal Action S RifFS 230.2 wks Tue 9112100 ttlOn 217/05

822 E-2 Non-Standard Data Gaps Investigation (Landfill & Wetlands) S RifFS 154.8w1o::s Wed 11114101 Fri 10129104

823 E-2 Non..$landard Data Gaps Investigation Work Plan S RiffS 16.8wks Wed 11114101 Mon 3111102

834 E-2 Landfill Data Gaps Technical Memorandum S RIiFS 21.2 wks Thu 616/02 Fri 1111102

841 E-2 Landfill Gas (LFG) Characterization Report S RifFS 56.6 wks Thu 11121/02 Tue 12123103

848 E-2 Landfill Extent Report S RifFS 97.4 wks Thu 12/19102 Fri 10129/04

855 E-2 Landfill Liquefaction Potential Report S RifFS 86.4 wks Thu 12119/02 Fri 8113104

862 E-2 Wetlands Delineation and Functions and Values Assessment S RIIFS 34wks Thu 12119102 Thu 8/14/03

869 E-2 LFG Removal Action S RIIFS 391.1wks Thu 818102 Wed 213110

872 E-2 Submit Action Memorandum to BCT S RifFS Owks MOn9f23102 Mon 9/23102

879 E-2 Submit Closeoul Report to BCT S RIIFS Owks Fn 3/19104 Fn 3/19/04

881 E-2 BeT Comments Due Owks Thu 919104 Thu 919104

883 E-2 Submit Final Closeout Report With RTGs S RIIFS Owks Wed 213110 Wed 213/10

884 E-2 Interim LFG Monitoring and Control Plan S RIfFS 32.1 wks Mon 115f04 Fri 8113/04

891 E-2 Interim LFG Monitoring Program S RifFS 163.3 wks Mon1126f04 Mon 3/12107

893 E-2 2004 LFG Monitoring S RifFS 65.3 wks Mon 1/26(04 Mon 4125/05

950 E-2 2005 LFG Monitoring S RifFS 112.3wks Fri 1114/05 Mon 3112107

951 E-2 January 2005 Monitoring S RifFS 14.3 wks Fri 1114/05 Mon 4125/05

959 E-2 February 2005 Monitoring S RI/FS 14.3 wks Fri 2/11/05 Mon 5123105

967 E-2 March 2005 Monitoring S RliFS 11.5wks Fri 3/18105 Tue Sf7!05

975 E-2 April 2005 Monitoring S RifFS 11.5wks Fri 4122105 Tue 7f12105

983 E-2 May 2005 Monitoring S RIiFS 11.5wks Fri 5/20/05 Tue 819105

991 E-2 June 2005 Monitoring S RUFS 9.1 wks Mon 6/27/05 Mon 8/29/05

994 E·2 Submit Draft Monthly Gas Monllorlng Report to BCT S RIIFS Owks Thu 7121105 Thu 7121/05

996 E-2 BCT Comments Due Owks Tue 8123/05 Tue 8/23/05

998 E·2 Subrl'llt Final Monthly Gas MonitOring Report to BCT S RI/FS Owks Mon 8/29/05 Mon 8129105

999 E-2 JUly 2005 Monitoring S RliFS 13.5 wks Mon 7/25/05 Wed 10126/05

1002 E·2 SUomit Draft Monthly Gas MonitOring Report 10 BCT S RI/FS Owks Ffl 919105 Fn 919105

1004 E-2 BeT Comments Due Owks Wed 10/12105 Wed 1011W5

1006 E·2 Sutmlt Fmal Monthly Gas Mon.tOnng Report to BeT S RIIFS OWKS Wed 10126105 Weo 1Q126,{)5

1007 E-2 August 2005 Monitoring S RI/FS 12.1 wks Mon 8129105 Mon 11121105

1010 E-2 SUbmit Ora Monthly Gas MonitOring Report to BeT S RIfFS OWKS Wed 10!5J05 wed 1015/05

1012 E-2 BeT Comments Due Owks Mon 11f7105 Mon 11f7,{)S

1014 E-2 Sutml1 Final Monthly Gas Mon,tonng Report to BCT S RIfFS Owks Man 11/21105 Moo 11121105

1015 E-2 September 2005 Monitoring S RifFS 12.1 wks Mon 9f19(05 Mon 12/12/05

1018 E-2 SUbmit Draft Mont y Gas MOnl\onng Report to BCT S RIIFS Owks Wed 10126105 Wed 10!26iU5

1020 E-2 BCT Comments Due Owks Mon 11/28105 Mon 11/28105
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1022 E·2 SUbmit Final MOnlrvy Gas Monitonng Repon 10 BCT S RIIFS OW"" Mon 12/12105 Moo 1'2J",2/05

1023 E-2 October 2005 Monitoring S RifFS 12.1 wks Mon 10124(05 Mon 1/16(06

1m E-2 SUbml, Draft Monthly Gas Monltonng Repon 10 SCT S RIIFS QWKS Wed "130105 Wed 11/30105

1028 E-2 SCT Comments Due Owks Mon 112106 Mon llZ06

1030 E-2 SUbmit Final Monthly Gas Monltonng Report to BeT S RI/FS Owks Mon 1116106 Mon ln6106

1OJ, E-2 November 2005 Monitoring 5 RifFS 12.1 wks Mon 11/21105 Mon 2/13/06

1OJ4 E-2 SUbmit Drafl MOnlhly Gas Monitonng Report to BCT S RifFS oWKS Wed 12/28105 Wee 12/28105

1036 E-2 BCT Comments Due Owks Mon 1130106 Mon 1130J06

1038 E-2 Subrr1l1 Final Monthly Gas MOnitOring Report to BCT S RifFS o wks Mon 2/13/06 Mon 2113106

1039 E-2 December 2005 Monitoring 5 RifFS 12.1 wks Mon 12119/05 Man 3/13/06

1042 E-2 SUbmit Draft Monthly Gas MOnltonng Report to BCT S RifFS Owks Wed 1/25106 Wed 1/25106

1044 E-2 BCT Comments Due Owks Mon 2/27f06 Mon 2127JtJ6

1046 E-2 SUbmit Final Monthly Gas MOnitOring Report 10 BCT S RIIFS Owks Mon 3/13106 Mon 3J13JtJ6

1047 E-2 2006 LFG I\r\onitoring 59.1 wks I\r\on 1/23f06 Man 3112107

1048 E-2 January 2006 I\r\onitoring 5 RIIFS 12.1 wks I\r\on 1/23106 Mon 4117/06

1051 E-2 Submrt Draft Monthly Gas Momtonng Report to BeT 5 RIIFS OWI<S Wed 3/1106 Wed 311106

1053 E-2 SCT Comments Due Owks Man 413J06 Mon 413.06

1055 E-2 SUbmit Final Montny Gas Monllonng Report 10 SCT S RIIFS Owks Mon "11'17/06 Mon 4'17106

1056 E-2 February 2006 Monitoring S RIIFS 12.1 wks Mon 2/20106 Mon 5/15/06

1059 E-2 SUbmit Draft Mont Gas Monltonng Report 10 BCT S RIJFS OWI<S Wed 3129JtJ6 Wed 3129106

1061 E-2 BeT Comments Due Owks Mon 5/1106 Mon 511AJ6

'063 E·2 SUbmit Final Monthly Gas MOOitonng Report 10 BCT S RIIFS Owks Mon 5/15106 Mort 5115AJ6

'064 E-2 March 2006 Monitoring 5 RIIFS 12.1wks Mon 3120106 Mon 6/12106

'067 E-2 SUbmit Orafl Monthly Gas MOnltonng Report to BCT S RIIFS o wks Wed 4126106 Wed 4/26/06

1069 E-2 BCT Comments Due o wks Mon 5/29106 Mon 5129106

1071 E-2 SUbmit Final Monthly Gas MOMOrtng Report 10 BCT S RifFS o wks Mon 6/12106 Mon 6/12106

1072 E-2 April 2006 Monitoring 5 RIIFS 12.1 wks Mon 4124/06 Mon 7/17106

1075 E-2 SUbmit Draft Monthly Gas MOnllonng Report to BCT S RifFS o wks Wed 5/31/06 Wed 5131106

1077 E-2 BCT Comments Due Owks Mon 7rJJ06 Mon 7/3106

1079 E-2 SUbmit Final Monthly Gas MOnllonng Report to BCT S RIIFS OWI(S Mon 7117106 Mon 7J1 7 ,{}6

loaO E-2 May 2006 Monitoring 5 RIIFS 12.1 wks Mon 5122106 Mon 8114106

loa3 E-2 Sutmlt Draft Monthly Gas Monltonng Report to BCT S RIJFS OWI<S Wed 612M}6 Wea 6128106

loa5 E-2 BeT Comments Due Owks Mon 7131106 Mon 7131,{)6

,oa7 E-2 SUbmIt FlOa1 Mont y Gas Mooltotlng Report to SCT S RIIFS Owks Mon 8114J06 Mon 8I14,()6

1088 E-2 June 2006 Monitoring 5 RIJFS 12.1wks Mon 6126106 Mon 9118/06

1091 E-2 Submit Draft Monthly Gas MonitOring Report to SCT S RIJFS Owks Wed 812106 Wed 812106

'093 E-2 SCT Comments Due Owks Mon 9/4106 MOrt 9J4,{)6

'095 E·2 Subm!l FInal MOnlhly Gas MOnitOring Report to SCT S RlIFS Owks Mon9/18106 Mon 9118106
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1096 E·2 July 2006 Monitoring S RI/FS 12.1wks Moo 7/24106 Mon 10116/06

1099 E·2 Subrml Draft Monthly Gas MOMorlng Report to BeT S RIIFS Owks Wed 8130106 lived 6130106

1101 E·2 BeT Comments Due Owks Mon 1012106 Mon 1012i\J6

1103 E·2 Subrml Final Monthly Gas Mannorlng Report 10 BCT S RI/FS Owks Mon 10/16106 Mon 10/16/06

1104 E·2 August 2006 Monitoring S RifFS 12.1wks Mon Sl2l106 Mon 11113/06

1107 E·2 SUOOlit Dr<lft Monthly Gas MonitOring Report to BCT S RifFS a wks Wed 9/27/06 Wed 9/27/06

1109 E·2 BeT Comments Due owks Mon 10130/06 Mon 10/30106

1111 E·2 Submit Final Monthly Gas MonitOring Report to BCT S RifFS a wks Mon 11/13106 Moo 1'/13106

1112 E·2 September 2006 Monitoring S RI/FS 12.1 wks Moo 9125106 Mon 12/18/06

1115 E·2 SUbmit Draft MOnlhly Gas MOl'lltOnng Report to BCT S RifFS OWKS Wed 11/1106 lfoJea 11/1106

1117 E·2 BeT Comments Due Owks Man 1214106 Man 1214JU6

1119 E·2 Subrnlt Final Monthly Gas MonitOring Report !O BCT S RIIFS o WKS Mon 12118106 Man 12/18106

1120 E·2 October 2006 NIonitoring S RI/FS 12.1wks Man 10/23106 Man 1/15/07

1123 E·2 SUbmit Draft Monthly Gas Monitoring Report to BCT S RI/FS o wr<s Wed 11129/06 Wed 11/29106

1125 E·2 BCT Comments Due Owks Man 1/1/07 Man 1/1107

1127 E·2 Submit Final Monthly Gas Monllollng Report to BCT S RIIFS o wks Man 1/15/07 Man 1/15107

1128 E·2 November 2006 Monitoring S RIIFS 12.1 wks Man 11/20/06 Man 2/12/07

1131 E·2 Subml1 Draft Monthly Gas MonrtorlllQ Report 10 BCT S RIIFS OwKS Wed 12/27106 Wed 12n7JU6

1133 E·2 SCT Comments Due Owks Man 1(29107 Man 1(29107

1135 E·2 SUbmit Fmal Mont y Gas MonitOring Report 10 BCT S RIIFS Owks Man 2/12107 Man 2/12107

1135 E·2 December 2006 Monitoring S RI/FS 12.1 wks Man 12118106 Man 3M 2107

1139 E·2 SUbmit Draft Monthly Gas MonitOring Report to BCT S RIIFS Owks Wed 1(24107 wed 1/2<1107

1141 E·2 BeT Comments Due Owks Man 2126107 Man 2n6107

1143 E·2 Submll Fmal Monthly Gas Monltonng Report to BCT S RIIFS Owks Man 3/12/07 Man 3112/07

1144 E·' Polychlorinated Biphenyls (PCBl Removal Action S RifFS 99.4 wks Mon 3f1104 Man 1123106

1145 E·' Action Memorandum S RifFS 64 wks Mon 3f1f04 Thu 5/19/05

1153 E·' Removal Action Work Plan S RifFS 78.5 wks Fri 4130/04 Man 10/31105

1155 E·2 SUbmit Draft Work Plan 10 BCT S RI/FS OwKs Fn 2125105 Fn 2125105

1157 E·2 SCT Comments Due Owks Man 4111/05 Man 4111105

1159 E·2 Subrmt Draft Final WOrk Plan and RTCs S RIIFS OWKS Tue 5/17105 Tue 5117/05

1161 E·2 BeT Comments Due Owks Tue 6/14105 Tue 6114105

1163 E·2 Submrt Final Work Plan and RTCs S RIJFS Owks Mon10131J05 Moo 10/31105

1166 E·2 PCB Removal Action Closeout Report S RIIFS 27.1 wks Tue 217/06 Tue 8115/06

1168 E·2 Subml1 Draft Removal Action Closeout Report S RI/FS Owks Man 5129106 Man 5129Kl6

1170 E·2 BCT Comments Due o wks Thu 7/13106 Thu 7/13106

1172 E·2 Submit Final Removal Action Closeout Report and RTCs S RI/FS o wks Tue 8/15/06 Tue 8/15/06

1173 E·2 Oust Control Plan S RIIFS 15.1 wks Mon 3121/05 Mon 7/4105

1180 E·2 Remedial Investigation/Feasibility Study (RIIFS) P 126.1 wks Wed 5112104 Wed 10/11/06
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1181 E·2 RemedlallnvestgallonIFeaslblllly Study Storyboard Meeting 06wks Wed 5/1210<:1 Fn 5114104

1183 E·2 Submit Draft Remedial InveslgallonlFeaslOl t'{ Study P Ow", Fr' 2r24106 !=rI2124/06

1185 E·2 BeT Comments Due Owks Wed 4/12106 Wed 4112106

1186 E·2 RTC Meeting I DIscussion on Progress (tentative) Owks Wed 4/26106 Wed 4/26/06

1188 E·2 Submit Draft Final Remedial Inveslgallon {FeasIbility Study P o wks Wed 7119/06 Wed 7/19/06

1190 E·2 BCT Concurrence Letters Due Owks Fn 8/18/06 Fri 8/18106

1192 E-2 Submit Final Remedial Inveslgallon /Feasibility Stue; with RTC (If needed) p Owks Wed 9120106 Wed 9120/06

1194 E·2 Subml1. Draft Rachologlc3i Addendum 10 FeaslbIlllY StUdy p Owks Fr! 3131106 Fn 3131/06

1196 E·2 BeT Commenls Due Owks Wed 5/17106 wed 5117106

1198 E·2 Submll Oral! Flna: Radiologlca! Adoendum 10 FeaslO1IIJ' Sluov P • <S Wee 8JS106 Weo tSl'3'06

1200 E·2 BCT Concurrence letters Due Owks Fn918106 Fn 918J06

1202 E·2 SUb(l'1l1 F,na, RadtOioglcai AOdendum to Feaslblhl'y Stuoy wltn RTC I,f neeoe<:l P W<S wee 1Qr'rv'- V'ved 10111106

1203 E·2 Proposed Plan P 29.5 wks Mon 9111106 Wed 4/4/07

1204 E·2 Proposed Plan Scoplng Meeting (tentative) Owks Fn 9122/06 Frr 9122/06

1206 E·2 Suomll Draft Proposed Plan p owks Fn 12/1/06 Frl12/1/06

1208 E·2 BCT Comments Due Owks Wed 1117/07 Wed 1/17/07

1209 E·2 RTC Meetll"lQ (tentative) owks Wed 1/31/07 Wed 1/31107

1211 E.:2 SUomI! Draft F,nal Proposed Plan P Ow", l=p 312/0- Fn 31210:

1214 E·2 BeT Concurrence Leners 1PlIblic Comments Due Ow", Wed 4/4107 Wed 4/4107

1215 E·2 ROO with Responsiveness Summary P 33wks Wed 1/31/07 Wed 9J19/07

1216 E·2 ROO SCOping MeetIng (tentatwe) Owks Wed 1131107 Wed 1131107

1218 E·2 Suomlt Dralt ROD w,th ResponSiveness Summa!\, p U wl(s ¥\ted 6/61 - Weo 6/610/

1220 E·2 BeT Comments Due Owks Fn 7nolO? Fn 7(20/07

1221 E·2 RTC Meeting (tentative) Owks Ffl 813107 Fn 813107

1223 E·2 Submit Draft Final ROD With ResponSiveness Summary P Owks Frl8/F/07 Fn 8/17107

1225 E·2 BCT Concurrence Letters Due Owks Wed 9/19/07 Wed 9/19/07

1226 E·2 Final ROO Signature P Owks Wee 9/19107 !/Ved 9/19/07

1227 E·2 Remedial Design I Remedial Action (Schedule T80 per FFA Section 8.2) P
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1228 PARCELF

1229 F Validation Study {VSj P 242.2 wk,s Tue 9112100 Mon 512105

1230 F VS Work Plan p 31.8 wks Tue 9112100 Mon 4123101

1238 F Hum;]" Henllh Risk Assessment (HHRA) Work PI;'!n P 35.6 wks Mon 10130/00 Wed 714101

1250 F vs Field and Laboratory Work S VS 44.7 wks Fri 12115100 Wed 10124/01

1270 F VS Report (With HHRA and Sediment Dynamics results) P 187.3 wks Mon 10/1/01 Mon 512105

1290 F Feasibility Study Data Gaps Investigation 5 FS 33.9 wks Thu 6/12103 Wed 214/04

1302 F Feasibility Study Report P 52.7 wks Tue 812105 Fri 8/4106

1303 F Feasibility Study Scoplng Meeting Owks Tue 612105 Tue 812105

1305 F SUOfl1it Draft FeaSIbility Study Repor. P OWI(S Mon 1/301')6 Mon·130.<36

1307 F SCT Comments Due Owk, Mon3120106 Mon 3120K>6

1309 F Subml! Orafl Final Feas'b' ty Stuov Wllh RTC P Ow.c:s Mon S/81V6 MoriS/SlUG

1311 F SCT Concurrence Letters Due Ow", Tho 618106 Thu 6/8106

1313 F Submit Final FeaslbllllY Study With RTC If needed) P Ow.c:s Tue 7/11/06 Tue 7/11'06

1315 F Submll Drafl Radiological Addendum to Feasibility SIUdy P Owks Mon 3/6106 Mon 3/6106

1317 F BCT Comments Due Owks Thu 4/20/06 Thu 4/20/06

1319 ; Submll Draft Final RadIOlogical Addendum to Feaslbllily Study With RTC P OwkS Tho 6/"06 Thu 6/1/06

1321 F BCT Concurrence leiters Due Ow", Tue 7/4106 Tue 7/4106

1323 F SUbmit Flna' RadlOlogiCa! Adaendum to Feaslblh~ Study With RTC If needea P OwkS FrI8/4/06 Frr 8/4/06

1324 F Proposed Plan P 15.5 wks Tue 7118/06 Thu 1112106

1325 F Pro(X)sed Plan Scopmg Meeting (lematlve) Ow", Tue 7/18106 Tue 7118106

1327 F Suomlt Draft Proposed Plan P u ,vl<s Tue -'181 Tue - 18/06

1329 F BCT Comments Due Owks Thu 8131106 Thu 8131106

1330 F RTC Meeting / BCT Concurrence (tentatIVe) Owks Thu 8131106 Thu 8131/06

1332 F Submit Draft Final Prop:lsed Plan P Owks Tue 1013106 Tue 1013106

1335 F BCT Concurrence leiters I Public Comments Due Owks Thu 11/2/06 Thu 11/2106

1336 F ROD P 53.6 wks Thu 8/31106 Tue 9/11107

1337 F ROD Scoplng Meeting (tentative) Owks Thu 8131/06 Thu 8131106

1339 F Submit Draft ROD D o wks Tue 5/15107 Tue 51151U7

1341 F BeT Comments Due Ow", Tue 713107 Tue 713107

1343 F RTC meetlnglBCT Concurrence (tentatIVe) Ovlks Ftl 813107 Fn 813107

134. F SubmIt Draft FInal ROD P w<s Fr,813107 Ft,8J31Q7

1346 F BCT Concurrence Letters Due Ow", Tue 9/4107 Tue 9/4/07

1347 F Final ROD Signature p 1 w, lNed 9/5107 Tue 9/1 1/07

1348 F Remedial Design I Remedial Action (Schedule TBD per FFA Section 8.2) P

Hunters Pornt Shipyard Federal FaCilities Act SChedule Page 13 of 19 P Primary Document Suomtla! 10 BeT 'shOWn In red text
Revision Date: September 22, 2005 REO Primary Deliverables S Secondary Document Suomillaito BCT(shown In Olue text)
Ponted on: Fri 9123105 BLUE secondary DellVerables S » P Pnmary Document depends on noted secondary document
edays calendar days MAROON Fleldwor1<

OCN Number OS 0036.20358wk, 7..<Jayweek GREEN Meeting



0 0 n
HUNTERS POINT SHIPYARD FEDERAL FACILITIES ACT SCHEDULE

ID Parcel I Task Name I pis I $np I Duration I Start I Finish
1349 GROUNDWATER PROGRAM (includes groundwater treatabititystudies)

1350 B Quarterly Groundwater sampling Program 430.1 Wks Thu 4115199 Wed 7111107

1351 B Quarterly Groundwater Sampling 2001 104wks Mon 12127/99 Fri 12121/01

1435 B Groundwater Studies and Technical Memoranda 159.2wks Thu 4115199 Thu 512102

1461 B Quarterly Groundwater Sampling Program 2002·2003 S ROO 123.7 wks Tue 3112102 Thu 7122104

1542 B Quarterly Groundwater Sampling Program 2004 S ROD 94.3 wks Moo 3/8/04 Mon 12126105

1543 B January. March 2004 Quarterly Report S ROO 32.2wks Moo 318/04 Fri 10115/04

1553 B April- June 2004 Quarterly Report S ROO 59.7 wks Tue 611104 Fri 7/'12105

1563 B JUly. September 2004 Quarterly Report S ROO 51.6 wks Tue 8/31/04 Fri 8126105

1566 B SUbmit Draft to BCT S ROD QwKs Tue 513105 Tue 5/3/05

1570 B BCT Comments Due OwKs Thu 6/2/05 Thu 612105

1572 B SUbmit Final Quarterly Report With RTC S ROD OwKs Ffl 8126/05 FnBI26/05

1573 B Annual Report - October - December 2004 Quarterly Report S ROO 55.8 wks Tue 11/30104 Mon 12126/05

1578 B Submll Drali 10 BeT S ROD OWI(S Mon 10/17105 Mon 10117105

1580 B BCT Comments Due Owks wed 11/16105 Wed 11116KlS

1582 B Submit Final Annual Report WIth RTC S ROD Owks Mon 12126105 Mon12126J05

1583 B Quarterly Groundwater Sampling Program 2005 71.2wks Tue 311105 Wed 7112/06

1584 B January - March 2005 Monitoring S ROO 44.1 W'ks Tue 311105 Tue 113/06

1589 B SUbmit Draft Quarterly Report to BCT S ROD Owks Fn 10121/05 Fn 10/21105

1591 B BCT Comments Due Owks Tue 11J22J05 Tue 11/22105

1593 B SUbmit F,nal arlerly Report WIth RTC S ROD o 'Ilks Tue 113f06 Tue 113106

1594 B April-June 2005 Monitoring S ROD 36.1 wks Tue 5131105 Tue Wl06

1599 B SUbmit Draft Quarterly Report to BCT S ROD OWKS Fn 11/25105 Fn 11125105

1601 B BCT Comments Due Owks Tue 12127105 Tue 12/27/05

1603 B SUbmit Final Quarterly Report With RTC S ROD o 'Ilks Tue 2/7/06 Tue 2f7106

1604 B JUly·September 2005 Monitoring S ROD 30.1 wks Tue 8130105 Tue 3/28106

1609 B SUbmit Draf! Quarterly ReporllO BCT S ROD Owks Fn 1/13/06 Fn 1/13/06

1611 B BCT Comments Due Owks Tue 2/14/06 Tue 2/14106

1613 B SUbmit Final Quarterly Report With RTC S ROD Owl<S Tue 3/28106 Tue 3128106

1614 B Annual Report October-December 2005 Monitoring S ROO 32.1 wks Wed 11{30105 Wed 7112106

1619 B SUbmit Draft Quarterly Report to BCT S ROD Owks Fn 4128106 Ffl 4128106

1621 B SCT Comments Due Owks Wed 5131106 Wed 5131106

1623 B SUbmit FInal Quarterly Report With RTC S ROD Owks Wed 7/12106 Wed 7/12106

1624 B Quarterly Groundwater Sampling Program 2006 71.1wks Wed 311106 Wed 7111/07

1625 B January-March 2006 Monitoring S ROO 26.6wks Wed 3{1/06 Fri 911/06

1630 B SUbmIt Draft Quarter Report to SCT S ROD Qwks Fn613OJ06 Fn 613006

1632 B SCT Comments Due Owks Wed 812106 Wed 812106

1634 B Submn Final Quarterly Repolt WIth RTC S ROD o 'Ilks Ftl 9/1106 Fn 9/1106
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10 Parcel I Task Name I pis I S»P I Duration I Start I Finish
1635 B April..June 2006 Monitoring S ROO 26.6 wks Wed 5131/06 Fri 1211/06

1640 B Sutmlt Draft Quarterly Report 10 SCT S ROO QwkS Fn9f29106 Fn9129106

1642 B BeT Comments Due Owks Wed 11/1106 wed 11/1106

1644 B SUbmIt Final Quarter Report wnn RTC S ROO Ow!<s Fn 1211106 Fn 1211106

1645 B July-September 2006 Monitoring S ROO 28.1 wks Wed 8130/06 Wed 3/14/07

1650 B SUbmit Draft arter Report to BeT S ROO Owks Fn 12129106 Fn12129J06

1652 8 SCT Comments Due Owks Wed 1/31107 Wed 1131107

1654 B SUbmit Final Quarterly Report With RTC S ROD Owks Wed 3/14107 Wed 3114107

1655 B Annual Report- October·December 2006 Monitoring S ROO 32.1 wks Wed 11/29106 Wed 7/11/07

1660 B SUbmit oraf! Quarterly Report to BCT S ROD Qwks Fn 4/27/07 Fn 4/27/07

1662 B BCT Comments Due o wks Wed 5130107 Wed 5130/07

1664 8 SUbml! Final Quarterly Report With RTC S ROD Owks Wed 7111107 Wed 7/11/07

1665 C/D/E Groundwater Data Gaps Investigation (GDGI) 215.4 wks Tue 3128/00 Tue 5/11/04

1812 SICIDIE Groundwater Monitoring Program (GMP) Sampling and Analysis Plan (SAP) - Parcels B, C, D & E S C/O/E FS 64.3 wks Fri 5130/03 Fr; 8/20/04

1824 SICID/E Basewide GMP - Parcels 5, C, D, & E S CID/E FS 174.5 wks Mon 3/1/04 Tue 713107

1826 CIDIE April-June 2004 Monitoring S CfD/E FS 60.7 wks Tue 611/04 Fri 7/29/05

1636 CIDIE July-September 2004 Monitoring S C/D/E FS 54.8 wks Tue 8124/04 Fri 919/05

1841 ClDIE Submit Draft Quanerly Report 10 OCT S CJOIE FS QWKS Fn5fl7105 Fn5127105

1643 CJDJE SCT Comments Due Owks Ffl 7/1105 Fn 7/1105

1845 ClDIE SUbmit Fmal Quarterly Report With RTC S CJOIE FS Ow", Ffl 919105 Fn 919105

1646 C/D/E October-December 2004 Monitoring S CfDlE FS 54.2 wks Tue 11116/04 Tue 11/29/05

1851 C/DJE SUbmit Draft to BCT S ClD/E FS OWks Fn 9123105 Fn 9fl3lO5

1853 ClD/E BCT Comments Due Owks Fn 10121105 Fn 10121105

1855 C/D/E Submll Final Quarterly Report With RTC S C/D/E FS Owks Tue 11129105 Tue 11129/05

1856 CIOIE Annual Report. January-March 2005 Monitoring S CIDIE FS 52.3 wks Tue 311/05 Wed 311/06

1861 C/D/E Submit Draft to BCT S CIDIE FS Owks Fn 11/18/05 Ffl11/18/05

1863 C/D/E BCT Comments Due Owks Wed 12/21/05 Wed 12121105

1665 C/D/E Submit Final Quarterly Report With RTC S C/O/E FS Owks Wed 3/1106 Wed 3/1/06

1866 C/DIE April-June 2005 Monitoring S CID/E FS 36.2 wks Tue 5131105 Tue 2fTI06

1871 C/D/E Submn Draft to BCT S C/DIEFS Owks Frl 11/25105 Fn 11/25105

1873 C/OIE 8CT Comments Due Owks Tue 12127105 Tue 12127105

1875 CJDJE SUbmIt Fmal Quarterly Re!X:lrt With RTC S CJOIE FS OWKS Tue '2f7106 Tue '2f7106

1876 C/D/E July-September 2005 Monitoring S C/D/E FS 31.2 wks Tue 8130/05 Tue 414106

1BB1 CJDJE Subml\ Draft to SCT S CIDJEFS OWKS Fn 1/13106 Fn 1113106

1BB3 CJDJE BCT Comments Due Owks Tue 2/14106 Tue 2/14106

lBB5 ClDJE Slbml\ FInal Quarterly ReJX)f1 wlIh RTC S CIOIE FS OWI(S Tue 4/4106 Tue 4/4106

lBB6 CID/E October·December 2005 Monitoring S CIDIE FS 31.1 wks Tue 11J29/OS Tue 7/4/06

1891 C/O/E Submit Draft to BCT S C/O/E FS OwkS Fn 4/14106 Fn 4/14106
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ID Parcel I Task Name I pis I S»P I Oorallon I Stan I Fil"llsh

1693 CIDJE SCT Comments Due Owks Tue 5116106 Tue 5/16106

1695 ClD/E SUbmit Final Quanerly Report Wllh RTC S CJDfE FS OwKS Tue 7/4106 Tue 714106

1896 C/DIE January.March 2006 Monitoring S CIOIE FS 31.1 wks Tue 2/28106 Tue 1013106

1901 C/D/E Submit Oraflto BCT S CrDfE FS Owks Fn 7114/06 Fn 7/14106

1903 C/D/E BCT Comments Due Owks Tue 8/15/06 Tue 8/15/06

1905 C/D/E Submit Final Quanerly Report with RTC S CfD/E FS QwkS Tue 1013/06 Tue 10/3/06

1906 C/DIE April-June 2006 Monitoring S CfD/E FS 31.1 wks Tue 5130/06 Tue 112/07

1911 ClD/E Submit Draft 10 BCT S C/D/E FS Owks Fn 10/13106 Fn 10/13106

1913 CIDJE BCT Comments Due Owks Tue 11'14/06 Tue 11114106

1915 CIDJE Subml! Final Quanerly Rep:m With RTC S CJO/E FS Ow,(s T ue 112107 Tue lf2JOi

1916 C/OIE July-Septemb\!r 2006 Monitoring S C/D/E FS 31.1 wks Tue 8129/06 Tue 413/07

1921 CIDJE SUbmit Draft to BCT S CIOJEFS OwKS Fr11/12107 Fr,1I12107

1923 ClDIE SCT Comments Due Owks Tue 2113107 Tue 2113107

1925 ClD/E Submit Final Quarterly Report With RTC S CIO/E FS Owks Tue 413/07 Tue 413107

1926 CIOIE October-December 2006 Monitoring S CIDIE FS 31.1wks Tue 11/28/06 Tue 713107

1931 CID/E Submit Draft 10 BCT S C/D/E FS OWKS Fn .01113/07 Fn 4/13/07

1933 ClD/E BCT Comments Due Owks Tue 5/15/07 Tue 5/15/07

1935 ClDIE Submit FInal Quarterly Report wltn RTC S CIDIE FS Owks Tue 7/3107 Tue 7f3107

1936 C Zero Valent Iron (ZVljlnjection Treatability Study (Building 272) S C FS 36.8 wks Tue 10/29/02 Fri 7/11/03

1949 C Follow-Qn ZVl Treatability StUdy (Building 272) S C FS 55.4 wks Thu 411/04 Thu 4/21/05

'960 8 ZVI Treatability Study (BUilding 123) S 8 RO 70.4 wks Mon 3131103 Mon 812/04

1971 C Sequential AnaerobidAerobic Biological Treatability Study (BUilding 134) S C FS 160.6 wks Fri 10/18/02 Mon 11114105

1973 C Submit Draft Work Plans S C FS Ow~s Thu 1012103 Thu 1012/03

1975 C acT Comments Due Owks Tue 11125103 Tue 11125103

1977 C Submit RTCs S C FS OWKS Wed 12/17/03 Wed 12117103

1979 C BCT Comments Due Owks Fri 1/16/04 Fn1/16104

1981 C Submit Final Work Plans With RTGs S C FS OWKS FnG/25/0A Fn 6/2510A

1984 C Submit Draft Report S C FS Owks Fn 8/26/05 Fn 8126105

1986 C SCT Comments Due Qwks Tue 10/11105 Tue 10/11105

1988 C Subm,t Flnat Repon and RTCs S CFS Owks Mon 11114105 Moo 11/14f05

1989 C Potassium Permanganate Injection Treatability Study (BUilding 253) S C FS 114.2wks Thu 611100 Thu 818/02

Hunters Pomt Shipyard Federal Facilities Act SChedule Page 160f19 P Dnmary Document Submlltai to BCT .' ShC1Nn ,n red text
Revision Date. September 22, 2005 REO Primary Dehverables S Secondary Document Sut:mJltal to BCT(ShOwn In blue text)
Pnnted on. Fn 9123105 BLUE secondary Oelrverables S » P Pnmary Document dependS on noted secondary document
edays calendar days MAROON Frektwor1<

OCN NLaTlber OS 8036.20358wks 7-dayweek GREEN Meeting



() 0 ()
HUNTERS POINT SHIPYARD FEDERAL FACILITIES ACT SCHEDULE
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2206 BASEWIDE DOCUMENTS

2207 All General Pipeline and Soil Removal Work Plan S CJDJEFS 43wks Moo 2JSf01 Fn 11130/01

2218 All Manganese Technical Memorandum S CIDJE FS 49.4 wks Wed 1110101 Frj 12121101

2265 All Community Involvement Plan (CIP • formerly Community Relations Plan) 8Swks Thu 915f02 Wed 4121/04

2315 All Community Notification Plan Swks Fri 10121105 Thu 11124105

2317 Submit Upclates to the Community Notification Plan Owks Thu 11/24105 Thu 11/24105
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2323 RADIOLOGICAL PROGRAM

2324 DIE Phase IV Radiological Investigation S FS 50.8 wks Moo 8130199 Thu 8117(00

233. DIE Action Memo (Radiological Removal Building 364, 707, etc.) S FS 13.6 wks Tue 5/16100 Thu 8117/00

234' DIE Radiological Removal Action Work Pan (Building 364. 707, etc.) 5 OIEFS 25.4 wks Wed 7126100 Fo 1119/01

2349 All Historical Radiological Assessment 5 BfCfDIE ROD 182.6 wks Mon 315101 Tue 8131104

236' All Basewide Radiological Removal Actions 5 B/CIDfE ROD 349.6 wks Thu 9120/01 Fri 5130/08

2363 All Submit Basewlde RadiOlogical Action Memorandum S BlCIOIE ROD OWk:S Fn 317/03 Fn3l7103

236. B Phase V Radiological Investigation Report. Parcel B 5 pp 65.2 wks Tue 513105 Tue 811106

2366 B Submit Draft Phase V Rad Investigation Report to BCT S pp o days Man 5/1/06 Mon 5/1106

2368 B DHS and EPA Comments Due a days Tue 7/4/06 Tue 7/4/06

2370 B Submit Final Phase V Rad Invel>llgallon Report S pp o days Tue 8/1/06 Tue 8/1/06

2371 0 Phase V Radiological Investigation Report. Palcel D 5 pp 65.2 wks Wed 3116105 Wed 6/14/06

2373 D Submn Draft pt)ase V Rad Investigation Report to BCT S pp o days Tue 3114106 Tue 3114106

2375 D DHS and EPA Comments Due o days Wed 5/17106 Wed 5117/06

2377 D Submit Final for Phase V Rad Investlgauon Report S pp o days Wed 6/14106 Wed 6114/06

2378 C Phase V Radiological Investigation Report· Palcel C 5 pp 65.2wks Fri 613105 Fri 9/1106

2380 C Submit Draft Phase V Rad InveSIIQallOn Repon to BeT S pp o days Thu 611106 Thu 611/06

2362 C DHS and EPA Comments Due o days Fri 814106 Fn 8/4106

2364 C Submit FInal for Phase V Rad Investigation Report 5 pp o days Fn 911106 Fn 911106

2385 E Phase V Radiological Investigation Report. Parcel E S pp 63.2 wks Fri 613105 Fri 8118106

2387 E Submit Draft Phase V Rad InvestIgation Report 10 BCT S pp o oays Thu 611/06 Trtu 611106

2389 E DHS and EPA Comments Due o days Fn 8I4J06 Fn 814106

2391 E Submit FInal for Phase V Rad InvestlgallOn Report S pp o days Fn 8118/06 Fn 8/18106

2392 E·2 Phase V Radiological Investigation Report· Parcel E-2 5 pp 63.2 wks Fri 6/3/05 Fri 8/18/06

2394 E-2 Submit Draft Phase V Rad InvestlgallOn Report to BCT S pp o days Thu 611/06 Thu 6/1/06

2396 E-2 DHS and EPA Comments Due o days Fn 8/4/06 Fri 8/4/06

2398 E-2 Submit Final lor Phase V Rad InvesltgatJon Report S pp o days Fn 8/18/05 Fn 8/18106

24()1 B Submit Draft Removal Action Close·oUl Report S BRDD Owks Wed 12/13106 Wed 12113106

24()3 B DHS and EPA Comments Due Owks Mon 1129/07 Man 1129107

24()S B SUbmit Final Removal AC{lon Closeout ReJXIrt wllh RTC S BROD Owks Wed 3/14107 Wed 3/'4107

2408 D SubmIt Draft Removal AC{lon Closeout ReJXII1 S DROO Owks Wed 21'4107 wed 2114/07

2410 D OHS and EPA Comments Due Owks Man 4f2J07 Mon4flJ07

2412 D Submit Final Removal AC{lon Closeout Report wlln RTCs 5 OROD OWKS Wed 5n6lO7 wed 5116107

2415 C SubmIt Draft Removal ActIon Closeout Report (Parcel C) S CROO OWKS Frl 12128107 Frl 12128107

2417 C OHS and EPA Comments Due Owks Wed 2113108 wed 2113108

2419 C Submit FInal Removal ACl10n ClOseout ReJXIn wrth RTGs (ParCel C) S CRDD Owi(S Wed 3/19108 wed 3/'9108

2421 E Submit Draft Removal AcilOn Closeout Repon (Parcel E) S EROD OWKS Fn2J29108 Fn 2129108

2423 E DHS and EPA Comments Due Owks Wed 4/16108 Wed 4/16108
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2425 E Submit FInal Removal ActIon Closeout Report With RTCs (Parcel E) 5 EROD Owks Fn 5130/08 Fn 5130108

2428 E-2 Submit Draft Removal ActIon Closeout Rep:m (Parcel E·2j S E·2ROD Owks Tue 12/26106 rue 12/26106

2430 E-2 DH$ and EPA Comments Due Owks Fn 219107 Fri2J9107

2432 E-2 Submit FlOal Removal ActIon Closeout Report With RTCs (Parcel E·2) S E-2ROD Owks Tue 3(27107 Tue 3127107

2435 F SUbmit Draft Removal ACllon Closeout Report (Parcel F) S FROD OW," Tue 5/15107 Tue 5115107

2437 F DHS and EPA Comments Due Owks Fn 6fl9107 Fn6f29107

243S F SUbmit FInal Removal Action Closeout Report With RTCs (Parcel F) S FROD Owks Fn 813107 Fn 813107

2440 SIC/DIE sewer Survey Work Plan S ROD 33wks Wed 917105 Tue 4125106

2442 BlCIDIE Submll Draft Sewer Survey Work Plan to BeT S ROD o days Tue 11/1105 Tue 11/1105

2444 BlCIDIE DHS and EPA Comments Due o days Fn 12116105 Fn 12116105

2446 BlCIO/E Submll Draft sewer Survey Work Plan 10 BeT S ROD o days Fn 2"'0/06 Fn 21'0/06

2448 BlCIDIE OHS and EPA Comments Due o days Tue 3/28/06 Tue 3/28/06

2450 BJC/DIE Submll Final sewer Survey Work Plan 5 ROD o days Tue .4125106 Tue 4J251U6
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10 Parcel I Task Name I pis I S,>P I Duration I 81," I Finish
1 All BASE REALLlGNM:::NT AND CLOSURE (BRAe) CLEANUP TEAM (BCT) MONTHLY t.'EETINGS 2001 48wks Tue 119101 Tue 12111/01

14 All BCT MONTHLY MEETINGS 2002 48wks Tue 118102 Tue 12110/02

27 All BCT MONllilY MEETINGS 2003 46wks Tue 1/14103 Tue 1212103

40 All BCT MONTHLY MEETINGS 2004 56.4 wks Tue 11/11103 Wed 12/8104

53 All BCT MONTHLY MEETINGS 2005 51.8 wks Wed 1218104 Tue 12/6/05

54 All January Owks Wed 112€105 Wed i126JO!:i

55 All Febfuar11 Owks Tue 2/22J05 Tue 2122105

56 All Marcn Owks TIR 3/22/05 Tue 3122105

57 All Apn< Ow", Tue 4iL6I05 Tue 4126.'05

58 All May Owks Tue 5/24/05 Tue 5/24105

59 All June owks Tue 6/21105 Tue 6121105

60 All Juy Ow", lue 7126105 Tue 7126105

61 All August Owks Tue 8123105 Tue 8123105

62 All 5ep!ember Owks Tue9120105 Tue 9/20/05

63 All Cclober owIG Tue 10/25105 Tue 10125105

64 All November (combined wIth December) Owks

65 All December Owks Tue 1216105 Tue 1216/05

66 All BCT MONTHLY MEETINGS 2006 45wks Tue 1/24106 Tue 12JSfOS

67 All January Ow", Tue 1124/06 Tue 1124f06

66 All February nwk~ TIp. ?i?1/06 Tue 2121/06

69 All March Owks Tue 3/21/06 Tue 3121toB

70 All Apnl Owks Tue 4/25/00 Tue 4125106

71 All May Owks Tue 5/23/00 Tue 5/23106

72 All June Owks Tue 6/20100 rue 6/20106

73 All jUly Owks Tue 7125/00 Tue 7/25/06

74 All August Owks Tue 8/22/06 Tue 8/22,'06

75 All September Owks Tue 9/26/06 Tue 9/26.'06

76 All October Owks Tue 10/24/06 Tue 10/24106

77 All November (combIned With December) Owks

78 All December Owks Tue 12/5'06 Tue 12/5/06

79
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80 PARCEL B

81 B Explanation of Significant Differences (ESC) 2000 (1999 PRGs, Nickel, etc.) P 9.6 wks Fri 3131/00 Wed6f7fOO

91 B Remedial Design (RO) Documents P 41.2 wks Mon 5J&1'OO Tue 2120101

108 B Confirmation Sampling (Delineation) 44 wks Wed 5/10100 Wed 3114/01

111 B Perform Remedial Action (RA) Field Work 61 wks Mon 7/17/00 Fri 9114101

112 B ESC 2001 - (BIF Interface, Soil Vapor Extradion (SVE), and Manganese) P 54.2 wks Mon 215101 Mon 2118102

128 B Parcel B Shoreline Data Gaps S pp 87.2 wks Tue 7/23102 Tue 3123/04

145 B IR·07/18 Interpretation of Fill Conditions 5 pp 47wks Mon 5/6102 Fri 3128103

153 B Building 123 SVE Treatability StUdy S pp 313.6 wks Mon 6/12/00 Tue 8113106

15' B Initial SVE Treatability Study 5 168 wks Mon 6/12100 Mon 8/18103

162 B Follow-on (Phase 111) SVE Treatability Study S RD 152.6 wks Mon 7/14103 Tue 6/13/06

163 8 Prepare Draft Work Plan 74 edays Mon 7114103 Fri 9/26/03

16' 8 Submit Draft Work Plan S RD Owks Fri 9/26103 Fri 9/26/03

165 8 BeT Review Period 60 edays Fri 9/26103 Tue 11125/03

166 8 BeT Comments Due Owks Tue 11/25103 Tue 11/25103

167 8 Prepare Draft Final Work Plan with Response to Comments (RTC) 109 edays Mon 12129/03 Fri 4116104

168 8 Submit Draft Final Work Plan with RTCs S RD Owks Fri 4/16104 Fri 4/16/04

169 B BeT Review Period 52 edays Fri 4/16/04 Man 6/7/04

170 B BeT Comments Due Owks Man 6fTI04 Man 6/7/04

171 B Prepare Final Work Plan with RTCs 276 wks Man SfTl04 Wed 12115/04

172 B Submit Final Work Plan with RTCs S RD Owks Wed 12/15/04 Wed 12115104

173 B Implement Work Plan 36 wks Mon 4/25105 Fr112J30105

174 B Prepare Draft Summary Report 12 wks Man 1f2106 Fri 3/24/06

175 B Submit Draft Summary Report S RD Owks Fri 3124106 Fri 3'24106

176 8 BeT Review Period 65wks Man 3/27/06 Wed 5/10/06

177 B BeT Comments Due Owks Wed 5/10106 Wed 5/10/06

178 B Prepare Final Summary Report with RTCs 4.7 wks Thu 5/11/06 Tue 6/13106

179 B Submit Final Report with RTCs S RD Owks Tue 6/13/06 Tue 6/13106

180 B Construction Summary Report (CSR) I S pp 204 wks Thu 6/6/02 Wed 5/3/06

181 B Prepare Draft CSR 23.5 wks Thu 6/6102 Mon 11 '18f02

182 B Submit Draft CSR to BCT S pp o days Mon 11/18102 Man 11'18102

183 B BeT Review Pericxl (extended per US Environmental Protection Agency (EPA) requests) 171 eelays Mon 11/18/02 Thu 5/8/03

18' B SCT Comments Due o days Thu 5/8/03 Thu 518/03

185 B Prepare RTC for Draft CSR 36 wks Fri 519103 Thu 1/15/04

186 B Comment Resolullon Meeting o days TUE &i19f03 Tue 8119t03

187 B Submit RTC for Draft CSR S pp o days Thu 1/15/04 Thu 1'15104

188 B SCT Review Period (follOWing Technical Memorandum in Support of a ROD Amendment) 6.7 wks Fri 313/00 Wed 4/19106

189 8 Prepare Final CSR with Replacement Pages and RTCs and Addendum 2 wks Wed 4/19/06 Wed 5/3106
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190 B Submit Final GSR with Replacement Pages and RTGs and Addendum S pp o days Wed 513/06 Wed 5/3106

191 B CSR Addendum (sites not included in CSR J) S pp 103.1 wks Tue 5111104 Tue 5/2106

192 B Prepare Draft CSR Addendum 17.3 wks Tue 5/11104 Wed 9/8104

193 B Submit Draft CSR Addendum to BeT s pp o days Wed 918f04 Wed 9/8/04

194 B SCT Review Periexl 106 edays Wed 918/04 Thu 12/23/04

195 B SCT Comments Due o days Thu 12123/04 Thu 12/23/04

196 B Prepare RTC for Draft CSR Addendum (following Technical Memorandum in Support of a ROD Amendment) 4wks Fri 313100 Thu 3/30106

197 B Submit RTC for Dralt CSR Addendum S pp o days Thu 3130/06 Thu 3/30/06

198 B SCT Review/Concurrence Period 45wks Fri 3/31/06 Tue 5f2/06

199 B Installation Restoration (JR~07/ IR·18 Soli Gas InvestIgation S pp 46.9 wks Mon 11/1/04 Frl 9123105

200 B Soil Gas Investigation Work Plan S pp 19.6 wks Mon 11/1/04 Wed 3116105

207 B Implement IR-0711R-18 Work Plan 4wks Thu 4/14105 Wed 5111105

208 B Soil Gas Investigation Technical Memorandum 19.3 wks Thu 5/12105 Fri 9123105

209 B Prepare Draft IR-07J IR-18 Soil Gas Investigation Technical Memorandum 10.1 wks Thu 5/12105 Thu 7/21/05

210 B Submit DraflIR-07/IR-18 Soil Gas Investigation Technical Memorandum S pp a wks Thu 7121105 Thu 7121/05

211 B BeT Review Period 6.5 wks Thu 7/21/05 Mon 9/5/05

212 B BeT Comments Due o wks Mon 915/05 Mon 9/5/05

213 B Prepare FinallR-07J IR-18 Soil Gas Investigation Technical Memorandum and RTCs S pp 2.7 wks Tue 9/6/05 Fri 9/23/05

214 B Submit FinaIIR-07/IR-18 Soil Gas IrlVestigation Technical Memorandum and RTCs S pp Owks Fri 9/23/05 Fri 9/23/05

215 B Parcels BIC Boundary Groundwater and Soli Gas Investigation S pp 55 w1<s Wed 4/13105 Tue 5/2106

216 B Contamination Delineation at Remedial Unit (RU) C5 Work Plan S pp 25wks Wed 4/13105 Tue 10,14/05

217 B Prepare Draft Parcels BIC Contamination Delineation at RU-C5 Work Plan 13 wks Wed 4/13105 Tue 7112105

218 B Submit Draft Parcels BiC Contamination Delineation at RU-C5 Work Plan S pp Owks Tue 7/12]00 Tue 7112105

219 B SCT Review Period 6.5 wks Wed 7/13/05 Fri 8126105

220 B SCT Comments Due Owks Fri 8126105 Fri 8126/05

221 B Prepare Final Parcels B/C Contamination Delineation at RU-G5 Work Plan and RTGs 5.5 wks Fri 8126105 Tue 10/4105

222 B Submit Final Parcels BIC Contamination Delineation at RU-C5 Work Plan and RTGs S pp owks Tue 10/4/05 Tue 10/4105

223 B Implement Parcels BIC Work Plan 8wks Wed 1016105 Tue 11/29/05

224 B Contamination Delineation at RU-CS Technical Memorandum 22wks Wed 11130105 Tue 5/2105

225 B Prepare Draft Parcels BIC Contamination Delineation at RU-C5 Technical Memorandum 11.5 wks Wed 11130/05 Fri 2/17106

226 B Submit Draft Parcels BiC Contamination Delineation at RU-C5 Technical Memorandum S pp Owks Fri 2117/06 Fri 2/17/06

227 B BCT Review Period 65 wks Fri 2117106 Tue 414/06

228 B SCT Comments Due Owks Tue 4/4/06 Tue 414/06

229 B Prepare Final Parcels BIC Contamination Delineation at RU-C5 Technical Memorandum and RTCs S pp 4wks Wed 4/5/06 Tue 5/2/06

230 B Submit Final Parcels BIC Contamination Delineation at RU-G5 Technical Memorandum and RTCs S pp Owks Tue 512106 Tue 5/2/06

231 B Technical Memorandum In Support of Record ot Decision (ROD) Amendment S pp 171.5 wks Tue 2/4/03 Wed 5/17/06

232 B Resolution of Risk Assessment and Other Issues 92.3 wks Tue 2/4103 Tue 1119/04

251 B Technical Memorandum in Support of a ROD Amendment Storyboard Meeting o days Wed 8/18/011 Wed 8/18/04
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252 B Prepare Draft Technical Memorandum 62 wks Tue 11/9104 lue 1/17105

253 B Submit Draft Technical Memorandum 10 BCT S pp o days Tue 1/17/06 lue 1/17106

254 B BeT Review Period 6.5 wks Tue 1/17/06 Thu 3/2/06

255 B SCT Comments Due o days Thu 312100 Thu 3/2/06

256 B Prepare Final Technical Memorandum with RTCs 6wks Fri 3/3/06 Thu 4113/06

257 B Submit Final Technical Memorandum with RTCs S pp o days Thu 4113100 Thu 4{13106

258 B Prepare Draft Radiological Addenda to Technical Memorandum 18wks Men 10/17/05 Fri 2/17106

259 B Submit Draft Radiological Addenda to Technical Memorandum to SCT S pp o days Fri 2117/06 Fri 2f17/06

260 B BeT Review Period 65wks Man 2/20/06 Wed 415/06

261 B BeT Comments Due o days Wed 4/5/06 Wed 4/5106

262 B Prepare Final Radiological Addenda 10 Technical Memorandum with RTCs 6wks Wed 415106 Wed 5117/06

263 B Submit Final Radiological Addenda to Technical Memorandum with RTCs S pp o days Wed 5/17/06 Wed 5/17/06

264 B Five-Year Review Document- 2003 P 33.8 wks Wed 3/19103 Mon 11/10103

276 B Five·Year Review Document· 2008 P 6 mons Tue 3/11108 Mon 8/25/08

277 B Proposed Plan P 27.6 wks Fri 3f3fOO Wed 9/13/06

278 B ProfXIsed PlanlROD Scoplng Meeting (lemallve) o days Ffl 3/3/00 Fr13/3/06

279 B Prepare Draft Proposed Plan (preliminary document to BCT only) 12 wks Mon 3/6/06 Fri 5126/06

280 B Submit Draft Proposed Plan P Owks Fri 5126106 Fri 5/26/06

281 B BeT Review Period 47 edays Fri 5/26106 Wed 7/12106

282 B BeT Comments Due Owks Wed 7/12/06 Wed 7/12/06

283 B Prepare Draft Final Proposed Plan 4.5 wks Thu 7/13106 Mon 8/14106

284 B Submit Draft Final ProfXIsed Plan p Owks Mon a/14106 Mon 8/14106

285 B SCT Concurrence 1Public Comment Period 4.5 wks Mon 8/14/06 Wed 9/13/06

286 B PubliC Meeting o eelays Mon 9/ljf06 Mon 9/4/06

287 B SCT Concurrence Letters I Public Comments Due o days Wed 9/13/06 Wed 9/13/06

286 B ROD Amendment with Responsiveness Summary P 43.9 wks Thu 7/13106 Wed 5f16/07

289 B Prepare Draft ROD Amendment 20wks Thu 7/13106 Wed 11/29106

290 B Submit Draft ROD Amendment to BeT P o days Wed 11/29/06 Wed 11/29106

291 B SCT Review Period 6.8 wks Thu 11130106 Tue 1/16/07

292 B BeT Comments Due o days Tue 1/16107 Tue 1/16/07

293 B Prepare Draft Final ROD Amendment with RTCs 6.5 wks Wed 1/17/07 Fri 3/2/07

294 B Submit Draft Final ROD Amendment with RTCs to BCT P o days Fri 3J2J07 Fri 3/2/07

295 B SCT ReviewlConcurrence Period 4.6 wks Fri 312107 Wed 4/4107

296 B SCT Concurrence Letters Due o days Wed 4/4/07 Wed 4/4/07

297 B Prepare Final ROD Amendment with Signatures 6wks Wed 414/07 Wed 5/16107

298 B Submit Final ROD Amendment With Signatures P o days Wed 5/16/07 Wed 5/16107

299 B Remedial Design (SChedUle tentative per Federal Facilities Act (FFA) sec 8.2 ) P 37.1wks Wed 1117107 Wed 1013/07

310 B Remedial Actions (SChedule tentative per FFA section 8.2) 26wks Wed 10/3107 Wed 412/08
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311 B Construction Summary Report (CSR) II (SChedule tentative per FFA Section 8.2) S RA 37wks Tue 3/4108 Tue 11118108

312 B CSR SCOping Mceltng OwkS Tue 314103 Tue 3/4108

313 B Prepare Draft CSR 15wkS Tue 314108 Tue 6/17108

31. B SUbrr'V1 Draft CSR S RA OwkS Tue 6/17108 Tue 6/17/08

315 B OCT Review Period 6.5 wks Tue 6117108 Too 7/31108

31. B BCT Comments Due OwkS Thu 7131108 Thu 7/31108

317 B Prepare RTC fO( Draft CSR 6.5 wks Fri 811108 Tue 9116108

318 B Submit RTC for Draft CSR S RA Owks Tue 9116108 Tue 9/16/08

31' B BeT Reyiew/Concurrence Period 45wks Tue 9/16108 Thu 10/16108

320 B SCT Concurrence letters Due Owks Thu 10/16108 Thu 10/16/08

321 B Prepare Final CSR with RTC 4.5 wks Fn10117108 Tue 11118/08

322 B Submit Final CSR with RTC S RA Owks Tue 11/18108 Tue 11118/0a

323 B RA Completion Report (Schedule tentative per FFA section 8.2) P 35wks Thu 7/31108 Thu 412109

32. B RA Comp!et:on Report Seeping MeetIng Cwks Thu 7/31/00 Thu 7131108

325 B Prepare Draft RA Completion Report 91 edays Thu 7/31108 Thu 10l3OJOB

32. B Submit Draft RA Complebon Report P OwkS Thu 10130108 Thu 10130108

327 B OCT Review Pericx:l 65wks Fn 10131108 Tue 12/16108

328 B BeT Corrmenls Due OwkS Tue 12116108 Tue 12/16108

32. B Prepare Draft Final RA Completion Report 65wks Tue 12116108 Too 1129109

330 B Submit Draft Final RA CompletIOn Report P OwkS Thu 1/29109 Too 1129109

33' B BeT Review / Concurrence Period 4.5wks Fri 1/30109 Tue 313/09

332 B BeT Concurrence Letters Due OwkS Tue 313109 Tue 313/09

333 B Prepare Final RA Completion Report With RTC (if needed) 4.S wks Tue 313/00 Too 412/09

33' B SUbmIt Final RA Completion Report '.'11th RTC (if needed) P Owks Thu 4I2J09 Thu 412/09

335 8 FIndIng of Sultablllty for Transfer (FOST) (non..fFA task; Schedule tentatIve per FFA SectIon 8.2) 26wks Tue 116109 Tue 717109

33. B Prepare Draft FOST 8wkS Tue 1/6109 Tue 3/3/09

337 B Submit Draft FOST Owks Tue 313109 Tue 3/3109

338 B OCT Review Pericx:l 6.S wks Tue 313109 Thu 4/16109

33. B BeT Comments Due Owks Thu 4/16109 Thu 4/16109

340 B Unresolved Comment Resclullon Meet,ng C wks Thu 4/16109 Thu 4/16:09

341 B BeT Submits Final Unresolved Comments Owks Thu 4123109 Thu 4123109

342 B Prepare Draft Final FOST with Unresolved Comments 4wkS Fri 4/24109 Too S/21109

343 B Sublnt Draft Final FOST '.'11th Unresolved Comments OwkS Thu 5121109 Thu sn1l09

344 B BeT Conctxrence / Public Commenl Penod 4Swks Fri 5122100 Tue 6n3109

345 B BeT Concurrence Letters / Public Comments Due OwkS T ue 6I23Ill9 Tue 6123109

346 B Commander Bneflng / Signature of FOST 5 days Tue 6123109 Tue 6130109

347 B PrOduce Final FasT 5 days Tue 6130109 Tue 7f7109

346 B Submit Final FOST OwkS Tue 7f7109 Tue 7f7109
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349 B Available for Transfer (To Be Determined (TSD)) Owks Tue 7f71OO Tue 7f7109

350 B Na\tY's Deslted Transfer Dale (TBD) Owks Tue 7f71C8 Tue 7f7109
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351 PARCEL 0

352 0 Risk Management Review (RMR) S FS 58.2 wks Thu 8119/99 Fri 9129/00

374 0 Time-Critical Removal Action (TeRAl for Soil, Steam Lines, and Fuel Lines S FS 76.6 wks Tue 6120100 Thu 1216/01

401 0 Revised Feasibility Study (FS) P 284.6 wks Thu 311/01 Fri 8111/06

402 0 Feasibility Study Seoping Meeting o wks Thu 311/01 Thu 3/1101

403 0 Prepare Draft Feasibility Sludi 164 edays Tue 9/25/01 Fri 3/8102

404 0 Submit Draft Feasibility Study P o wks Fri 3/8/02 Fri 3/8/02

405 0 BeT Review Period 76 edays Fri 3/8102 Thu 5123/02

406 0 BeT Comments Due Owks Thu 5123/02 Thu 5/23/02

407 0 Prepare Response to BeT Comments 37 wks Thu 12/2/04 Wed 8/17/05

408 0 COmment Resolution Meeling 1 day Wed 8/24/05 Wed 8124105

409 0 Prepare Draft Final Feasibility Study 52wks Thu 12/2/04 Wed 11130/05

410 0 Submit Draft Final Feasibility Study P Owks Wed 11130105 Wed 11130105

411 0 BeT Reviewl Concurrence Period 8wks Thu 1211105 Wed 1125/06

412 0 BeT Comments Due Owks Wed 1125/06 Wed 1125106

413 0 Prepare Final Feasibility Study with RTC 6wks Thu 1126106 Wed 3/8106

414 0 Submit Final Feasibility Study WIIt1 RTC P o wks Wed 318106 Wed 318106

415 0 Prepare Draft Radiological Addendum to Feasibility StUdy 18 wks Mon 10/17105 Fri 2117106

416 0 Submit Draft RadiOlogical Addendum to Feasibility Study P o wks Fri 2117100 Fri 2/17106

417 0 BeT Reviewl Concurrence Period 65 wks Mon 2120106 Wed 415106

418 0 BeT Comments Due Owks Wed 415/06 Wed 415/06

419 0 Prepare Draft Final Radiological Addendum to Feasibility Study 6wks Wed 415/06 Wed 5/17/06

420 0 Submit Draft Final Radiological Addendum to Feasibility study P Owks Wed 5/17106 Wed 5/17106

421 0 BeT Reviewl Concurrence Period 6.5 wks Wed 5/17106 Fri 6f3D/D6

422 D BeT Concurrence Letters Due Owks Fri 6130/06 Fri 6f30/06

423 0 Prepare Final Radiological Addendum to Feasibility StUdy with RTC 6wks Mon 7fJI06 Fri 8111/06

424 0 Submit Final Radiological Addendum to Feasibility Study with RTC P Owks Fri 8111106 Fri 8/11/06

425 0 Removal Actions (Soil and Stockpiles) 5 FS 103.9 wks Tue 6/20103 Fri 5113/05

451 0 Proposed Plan P 32 wks Wed 6/3106 Wed 12113/06

452 0 Proposed Plan Seeping Meeting (tentative) Owks Wed 513,106 Wed 5/3/06

453 0 Prepare Draft Proposed Plan (preliminary document to BCT only) 12wks Mon 51Z2106 Fri 8111/06

454 D Submit Draft Proposed Plan P Owks Fri8l11/00 Fri 8/11106

455 0 BeT Review Period 6.5 wks Mon 8/14/06 Wed 9/27106

456 0 BeT Comments Due Owks Wed 9127/06 Wed 9127106

457 D RTC Meeting (tentative) Owks Wed 10/11/05 Wed 10/11/06

458 0 Prepare Draft Final Proposed Plan 4.5 wks Wed 10/11/06 Fri 11/10/06

459 0 Submit Draft Final Proposed Plan P Owks Fn 11/10106 Fri 11/10/06

460 0 BeT Concurrence I Public Comment Period 4.5 wks Mon 11/13106 Wed 12113106
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461 0 Public Meeung O\...ks n~ "123106 Thu 11123/06

462 0 BeT Concurrence Letters I Public Comments Due Owks Wed 12/13106 Wed 12113106

463 0 ROD with Responsiveness Summary P 52.5wks Wed 513106 Fri 514/07

464 0 ROD Seeplng Meeting (tentauve) Owks Wed 513106 Wed 513106

465 0 Prepare Draft ROO with Responsiveness Summary 20wks Wed 8123106 Wed 1/10107

466 0 Submit Draft ROD with Responsiveness Summary P Owks Wed 1/10107 Wed 1110107

467 0 BeT Revie-,v Period 6.5 wks Wed 1/10107 Fri 2123107

468 0 SCT Commerts Due Owks Frl2/23107 Fri 2f23107

469 0 Prepare Draft Final ROO with Responsiveness SlJ"llmary 45wks MOll 2126107 Wed 3/28107

470 0 Submlt Draft Final ROD with Responsiveness $UlTVTlary P Owks Wed 31281U7 Wed 3128107

471 0 SCT ReVlewlConcurrence Period 4.5wks Wed 3128107 Fri 4127107

472 0 BeT CollCll'"rence Letters Due Owks Fri 4127107 Fri 4127107

473 0 Final ROO slgnatLEe P 1 wk Moo 4130107 Fn 514107

474 0 Remedial OesignIRemedial Action (RO/RA) (Schedule to be determined (TBO) per FFA Section 8.2) P
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475 PARCELC

476 C Previous Removal Actions and studies 170.8 wks Mon 11115199 Thu 2120/03

526 C Dry Dock 4 Caisson Removal S FS 120.9 wks Mon 7121/03 Thu 11110/05

545 C Feasibility Study (Feasibility Study) P 115.4 wks Thu 7/1/04 Fri 9115106

546 e Feasibility Study Seapmg Meellllg (lenta\lve) Owks T~lU 7/1/QtJ Thu 7/1/04

547 e Prepare Draft Feasibility Study 67wks Tue 1119/04 lue 2121/06

548 e Submit Draft Feasibility Study p Owks Tue 2/21/06 lue 2/21/06

549 e BeT Review Perioo 6.6 wks Tue 2121/06 Fri 4f7t06

550 e BeT Comments Due Owks Fri 4f7/00 Fri 4f710S

551 e RTC Meeting IBCT Concwrence (Ientatlve) Owks Fri 4/21/06 Fn 4f21lO6

552 e Prepare Draft Final Feasibility Study 6wks Fri 4/21/06 Fri 6/2106

553 e Submit Draft Final Feasibility Study P Owks Fri 612100 Fri 6/2/06

554 e BeT Review I Concurrence Period 6.5 wks Fri 612JOO Tue 7118106

555 e BeT Comments Due Owks Tue 7/18/06 Tue 7/18/06

556 e Prepare Final Feasibility Stu~ with RTC (if needed) 4.5 wks Wed 7/19106 Fri 8/18/06

557 e Submit Final Feasibility Study with RTC (if needed) P owks Fri 8/18106 Fri 8/18/06

558 e Prepare Draft Radiological Addendum to Feasibility Study 18 wks Wed 11130105 Tue 414/06

559 e Submit Draft Radiological Addendum 10 Feasibility Study P o wks Tue 4/4/06 Tue 414/06

560 e BeT Review Period 66 wks Wed 415/06 Fri 5119/06

561 e BCT Comments Due Owks Fri 5/19/06 Fri 5/19/06

562 e Prepare Draft Final RadiOlogical Addendum to Feasibility StUdy 6wks Mon 5122106 Fri 6/30/06

563 e Submit Draft Final Radiological Addendum to Feasibility Study P o wks Fri 6130106 Fri 6/30/06

564 e SCT Review I Concurrence Period 6.5 wks Mon 713/06 Wed 8116/06

565 e BeT Concurrence Letters Due Owks Wed 8/16/06 Wed 8/16/06

566 e Prepare Final Radiological Addendum to Feasibility Study with RTC (if needed) 45wks Wed 8/16/06 Fri 9/15/06

567 e Submit Final Radiological Addendum to Feasibility Study with RTC (if needed) P Owks Fri 9/15/06 Fri 9/15/06

568 C Proposed Plan P 29.6 wks Man 7/10106 Wed 1131107

569 e Proposed Plan Scoplng Meeting (tentative) o wks Wed 7/19/06 Wed 7/19/06

570 e Prepare Draft Proposed Plan (preliminary document to BCT only) 12 wks Man 7/10/06 Fri 9129/06

571 e Submit Draft Proposed Plan P Owks Fri 9/29106 Fri 9/29/06

572 e BeT Review Period 6.5 wks Man 1012106 Wed 11/1 5106

573 e BCT Comments Due Owks Wed 11/15/06 Wed 11/15106

574 C RTC Mee\lng I BCT Concurrence (lentalive) Owks Wed 11/29/06 Wed 11/29l06

575 e Prepare Draft Final Proposed Plan 46wks Wed 11129/06 Mon 1/1107

576 e Submit Draft Final Proposed Plan P Owks Mon 1/1/07 Mon 111107

577 e BeT Concurrence I Public Comment Period 4.5 wks Mon 1/1107 Wed 1131107

578 e PubliC Meeting Owks Man 1/15/07 Man 1/15/07

579 e BeT Concurrence Letters / Public Comments Due Owks Wed 1131107 Wed 1131/07
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580 C Record of Decision IROO) with Responsiveness Summary P 38.7 wks Wed 11129106 Mon 8127107

58' C ROD Seoplng Meellng (tentatIVe) Owl« 'Ned '1l29,106 Wed 11/29106

582 C Prepare Draft ROD with ResponSNeness Summary l8wks Thu 11130106 ThJ 4J5107

583 C Submit Draft ROO With ResponsIVeness Summary P Owl« Thu 415107 Tro 4'5107

584 C BeT Review Perioo 6.5 wks Thu 4I5J07 Mon 5/21107

585 C BeT Comments Due Owl« Mon 5f21107 Mon 5121107

586 C RTC Meeting J BCT Concurrence (lentaLve) Owks Man 6/4107 Mon €/4107

587 C Prepare Draft Final ROO with Responsiveness Summary 4.5 wks Tue 5f22J07 Thu 6121/07

588 C Submit Draft Final ROD with ResponsIVeness Summary P a wks Thu 6/21107 Thu 6121107

589 C SCT Review I Concurrence Period 45 wks Thu 6/21107 Mon 7/23/07

590 C SCT Concurrence Letters Due Owks Mon 7123/07 Mon 7/23/07

591 C Prepare Final ROD 5 wI« Tue 7124/07 Mon 8/27/07

592 C Submit Final ROD with Signatures P o days Mon 8127/07 Mon 8127/07

593 C Remedial Design 1 Remedial Action (Schedule TBD per FFA Section 8.2) P
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594 PARCEL E

595 E Ecological Risk Reports S RI 49.4 wks Mon 6/14199 Tue 5123/00

606 E Risk Management Review (RMRI S RI 11 wks Mon 9/20199 Fri 12/3/99

608 E Standard Data Gaps Investigation (SDGI) (Soli & Shoreline Sediment) S RI 285.5 wks Thu 8117100 Fri 213106

609 E standard Data Gaps Investigation Work Plan S RI 115.4 wks Thu 8117100 Fri 11/1/02

634 E Conduct SOGt Field Work (Phases 1 and 2) 190 edays Thu 8122102 Fri 2128103

635 E Lab Analysis 217 edays Fri 6130102 Fri 414103

636 E Data Validation, Management, and Review 298 edays Mon11111102 Fn 9/5103

637 E Data Summary Report (Phase 1 and 2) S RI 81 wk, Mon 9/8103 Thu 3124105

640 E Shoreline Charactenz.ation Technical Memorandum S RJ 148.5 wXs Thu 413103 Frl2l3106

641 E Prepare Technical Memorandum (to include RI elements to support Parcel F FeaSIbility Study) 134wks Thu 4I3J03 Tue 10125105

642 E Submit Technical Memorandum to SCT S RI Owks Tue 10125105 Tue 10125105

643 E OCT Review Period 65wks Wed 10126105 Fri 1219105

644 E OCT Cornmerts Due Owks Fri 1219105 Fri 1219105

645 E Prepare RTCs 8wks Fri 1219105 Fri 2I3J06

646 E Submit RTCs to BCT S RI Owks Fri 213106 Fri 213106

647 E BIOlogical Assessment S RI 17.2wks Tue 12128104 Tue 4f26/OS

654 E IR·Q2 NWC Removal Action (performed under basewlde radiation removal action) S FS 128 wks Wed 8/3/03 Mon 2/13106

655 E Prepare Draft Work Plan 794 wks Wed 913103 Wed 319105

656 E Submit Draft Work Plan to SCT S FS Owks Wed 319105 Wed 319105

657 E SCT Review 6.5 wks Thu 3/10105 Mon 4/25105

658 E BeT Comments Due Owks Man 4125105 Man 4/25105

659 E Prepare Draft Final Work Plan 4.8 wks Man 4125105 Fri 5/27/05

660 E Submit Draft Final Work Plan With RTCs S FS Owks Fri 5/27105 Fri 5/27/05

661 E SCT Review 43 wks Fri 5/27105 Mon 6/27/05

662 E SCT Comments Due o wks Mon 6/27105 Mon 6/27/05

663 E Prepare Final Work Plan 18 wks Tue 6/28105 Mon 10/31/05

664 E Submit Final Work Plan with RTCs S FS Owks Mon 10131105 Mon 10/31/05

665 E Implement Work Plan 35 wks Tue 6131105 Mon1130106

666 E Final Data Management / Validation 8wks Tue 12/20105 Mon 2/13/06

667 E IR·Q2 Removal Action Closeout Report S FS 26.6 wks Man 1116106 Wed 7/19/06

668 E Prepare Removal Action Closeout Report 16wks Mon 1/16106 Fri 515106

669 E Submit Removal ktron Closeout Report S FS Owks Fri 5/5J06 Fn 515106

670 E SCT ReVIew Period 66wks Mon 518106 Wed 6f21106

671 E BeT Comments Due Owks Wed 6121106 Wed 6/21106

672 E Prepare FInal Removal Action Closeout Report wrthh RTCs 4wks Tt..! 6122106 Wed 7/19106

673 E Subml Final Removal ACtIOn Closeout Report WIth RTCs S FS Owks Wed 7/19106 Wed 7119106

674 E fl,'tetal ReeflSlag Removal Action (performed under basewide radIation removal action) S FS 139.1 wks Mon 11/17/03 FrI7/14/06
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675 E Met~1 Reef/Slag Removal Action Site Characterization Work Plan S FS 42.8 wks Man 11117/03 Wed 9/8/04

684 E Meml Reef/Slag Removal Action Implementation Work Plan S FS 68.8 wks Thu 919/04 Tue 1/3/06

685 E Prepare Draft Work Plan 24.6 wks Thu 919104 Man 2128105

686 E Submit Draft Work Plan to SCT S FS Owks Man 2128/05 Man 2/28/05

687 E BeT Review 5.5 wks Wed 3t2105 Fri 4/8/05

688 E BeT Comments Due Owks Fri 4/8/05 Fri 418105

689 E Prepare Draft Final Work Plan with RTCs 6 wks Man 4/11/05 Fri 5/20/05

690 E Submit Draft Final Work Plan With RTCs Owks Fri 5120105 Fri 5/20/05

691 E BCT Review 4wKs Man 5123105 Fri 6/17105

692 E OCT Comments Due Owks Fri 6/17/05 Fri 6f17/05

693 E Prepare Final Work Plan With RTCs 19.2 wKs Man 6/20/05 Man 10/31105

694 E Submit Draft Final Work Plan with RTCs Owks Mon 10/31/05 Mon 10f31/05

695 E Implement Work Plan 7 mons Wed 6/1105 Tue 12/13/05

696 E Final Data ManagemenUValidation 3 wks Wed 12/14105 Tue 113/06

697 E Wetlands Mitigation Work Plan 29.9 wks Wed 10/5105 Tue 512106

698 E Prepare Draft Work Plan 9.5 wks Wed 1015/05 Fri 1219/05

699 E Submit Draft Work Plan to BeT S FS o wks Fri 12/9105 Fri 1219/05

700 E BeT Review 6.5 wks Fri 1219105 Tue 1124/06

701 E BeT Comments Due o wks Tue 1/24/06 Tue 1/24/06

702 E Prepare Final Work Plan with RTCs 47 wks Wed 1/25106 Mon 2/27/06

703 E Submit Draft Final Work Plan with RTCs Owks Mon 2127106 Mon 2127106

704 E Implement Work Plan 2 mons Tue 317106 Tue 5/2106

705 E Metal ReeffSla9 Removal Action Closeout Report S FS 28.5 wks Wed 12128105 Fri 7/14/06

706 E Prepare Draft Removal Action Closeout Report 16wks Wed 12128/05 Tue 4/18/06

707 E Submit Draft Removal Action Closeout Report S FS Owks Tue 4/18106 Tue 4/18/06

708 E BeT Review PeritXl 6.5 wks Wed 4/19/06 Fri 6/2106

709 E BeT Comments Due Owks Fri 6/2/06 Fri 6/2/06

710 E Prepare Final Removal Action Closeout Report with RTCs 6wks Fri 6/2/06 Fri 7/14/06

711 E Submit Final Removal Action Closeout Report with RTCs S FS Owks Fri 7/14/06 Fri 7/14/06

712 E Parcel E Remedial InvestIgation (RI) P 90 wks Tue 11130104 Men Bt21106

713 E Prepare Draft Remedial Investigation 65wks Tue 11/30/04 Mon 2/27/06

714 E Submit Draft Remedial Investigation P Owks Man 2127106 Man 2127/06

715 E BeT Review PeritXl 6.5 wks Tue 2128/06 Thu 4/13/06

716 E BeT Comments Due Owks Thu 4/13/06 Thu 4/13/06

717 E Prepare Draft Final Remedial Investigation 8 wks Thu 4/13/06 Thu 6/8106

718 E Submit Draft Final Remedial Investigation P o wks Thu 6/8/06 Thu 6/8/06

719 E BeT Review PeritXl 4.5 wks Thu 6/8/06 Man 7110106

720 E BeT Comments Due o wks Mon 7/10/06 Mon 7110106
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721 E Prepare Final Remedial Investigation 6w", Tue 7/11/06 Man 8/21/06

722 E Submit Final Remedial Investigation P Ow", Man 8121/06 Man 8121106

723 E Feasibility Study P 58wks Thu 3130106 Thu 5110107

724 E Feasibility Study Scopng Meeting (tentative) Owks Thu 3/30/06 Thu 3130106

725 E Prepare Draft Feasibility Study 32wks Thu 3130106 Thu 11/9/06

726 E Submit Draft Feasibility Study p Ow", Thu 11/9/06 Thu 11/9/06

727 E SCT Review Period 6.5 wks Thu 1119/00 Man 12/25106

728 E SCT Comments Due Owks Mon 12125106 Man 12/25106

729 E RTC Meellng I DIscusSion on Progress (tentative) o '."Iks Man 1/8/07 Man 1/8107

730 E Prepare Draft Final Feasibility Study 8w", Tue 119/07 Man 3/5107

731 E Submit Draft Final Feasibility Study P Owks Man 315107 Man 3/5107

732 E SCT Review/Concurrence Period 4.5 wks Tue 3/6/07 Thu 415107

733 E BeT Concurrence Letters Due Ow", Thu 415/07 Thu 415/07

734 E Prepare Final Feasibility Study with RTC (if needed) 5wks Thu 415/07 Thu 5/10107

735 E Submit Final Feasibility Study with RTC (if needed) P Owks Thu 5110/07 Thu 5/10/07

736 E Prepare Draft Radiological Addendum to Feasibility Study 24wks Thu 3130106 Thu 9/14/06

737 E Submit Draft Radiological Addendum to Feasibility Study P Owks Thu 9/14/06 Thu 9/14106

738 E BeT Review Period 6.5 wks Thu 9/14/06 Mon 10/30/06

739 E BeT Comments Due Owks Mon 10130106 Mon 10/30106

740 E RTC M€'8tlng 'Discussion on Progress (tentative) Owks Mon 1/8/07 Man 112m7

741 E Prepare Draft Final Radiological Addendum to FeaSibility StUdy 8 wks Tue 12/12/06 Mon 2/5107

742 E Submit Draft Final Radiological Addendum to Feasibility Study P Owks Mon 2/5107 Man 215/07

743 E BeT Review Period 4.5 wks Tue 216107 Thu 3/8/07

744 E BeT Concurrence Letters Due Owks Thu 3/8/07 Thu 3/8/07

745 E Prepare Final Radiological Addendum to Feasibility StUdy with RTC (if needed) 5wks Thu 3/8107 Thu 4/12/07

746 E Submit Final Radiological Addendum to Feasibility Study with RTC (if needed) P Owks Thu 4112107 Thu 4/12/07

747 E Proposed Plan P 29.3 wks Fri 4/6107 Mon10129!07

748 E Ploposed Plan Seoplng Meetmg (tentative) Owks Fri 4/6107 Fri 4/6t07

749 E Prepare Draft Proposed Plan (preliminary document to BCT only) 12 wks Fri 416/07 Fri 6129/07

750 E Submit Draft Proposed Plan P Owks Fri 6129107 Fri 6/29/07

751 E SCT Review Period 6.5 wks Fri 6129/07 Tue 8/14/07

752 E BCT Comments Due Owks Tue 8/14/07 Tue 8114107

753 E RTC Meeting I DISCUSSion on progress (tentative) Owks Tue 5128/07 Tue 8/28/07

754 E Prepare Draft Final Proposed Plan 4.3 wks Wed 8/29/07 Thu 9/27/07

755 E Submit Draft Final Proposed Plan P Owks Thu 9/27/07 Thu 9/27/07

756 E SCT 'Public Comment Period 4.5 wks Thu 9/27107 Mon 10/29/07

757 E PubliC Meeting Owks Wed 10/17/07 Wed iO/17/07

758 E SCT Concurrence Letters 1Public Comments Due Ow", Mon 10129/07 Mon 10129/07

Hunters POint Shipyard Project Schedule Page 13 of 39 P Primary Document Submiltal to BCT (shown in red text)
Revision Date: September 23, 2005 RED Primary Deliverables S' Secondary Document Submittal to BCT(ShOwn in blue lext)
Printed on. Fri 9/23/05 BLUE Secondary Deliverables S >;> P: Primary Document depends on noted secondary document
ed'ys calendar days MAROON Fieldwork DCN Number: DS.8036.20358
wk, 7-dayweek GREEN Meeting



n () ()
HUNTERS POINT SHIPYARD PROJECT SCHEDULE

ID Parcel I Task Name I pis I S»P I Duration I Stan I Finish
759 E Parcel E ROD with Responsiveness Summary P 33.1 wks Tue 8128107 Wed 4/16/08

760 E ROD Seeping Meetlng (teniatNe) Owks TIR &'28107 Tue 8/28/07

761 E Prepare Draft ROD with Responsiveness Summary 18wks Wed8f29107 Tue 1/1108

762 E Submit Draft ROD with Res~nsrveness Summary P Owks Tue 1/1108 Tue 111108

763 E SCT Rel/iew Pericx:l 6.5wks Wed 112108 Fri 2115108

764 E BeT Comments Due Owks Fri 2115.()8 Fri 2115108

765 E RTC Meel,ng Owks Fr.2!29/OS Fn212910a

766 E Prepare Draft Final ROD with ResponsIVeness Summary 65wks Wed 1130108 Fn 3/14106

767 E Submt Draft Fmal ROO wIth ResponsIVeness Summary P Owks Fn3f14J08 Fn 3/14108

768 E SCT Conct.Xrence Period 46wks Fri 3114108 Wed 4116108

769 E OCT Concl.Xrence letters Due Owks Wed 4116108 Wed 4/16108

770 E Final ROD Signature P Owks Wed4J16108 Wed 4116108

771 E Remedial Design I Remedial Action {Schedule TBD per FFA Section B.2} P
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772 PARCEL E-2

773 E-' Landfill Fire Removal Action S RifFS 230.2 wks Tue 9112/00 Mon 217/05

786 E-' landfill Cap Operation and Maintenance Plan (non-FFA task) 82.4 wks Wed 11114101 Thu 6112103

796 E-' landfill Storm Water Discharge Management Program (non-FFA task) 189.7 wks Tue 11112/02 Fri 6130/06

797 E-' Landfill Storm Water Discharge Management Plan 3.0.4 wks Tue 11112102 Thu 6112103

806 E-' 2002-2003 Annual Report 55.1 wks Fri 6113/03 Thu 711104

809 E-' Landfill Storm Water Discharge Management Plan (RevisIon 1) 25.8 wks Thu 8/5/04 Wed 212105

816 E-' 2004-2005 Annual Report 6wks Fri 5120/05 Fri 711105

819 E-' 2006-2006 Annual Report 6wks Fri 5119/06 Fri 6130106

820 E-' Prepare Annual Repon 6 wks Fri 5/19/06 Fri 6/30/06

821 E-2 Submit Annual Report Owks Fri 6130106 Fri 6/30106

822 E-' Non-Standard Data Gaps Investigation (landfill & Wetlands) S RIfFS 154.8 wks Wed 11/14101 Frf 10/29/04

823 E-' Non-Standard Data Gaps Investigation Work Plan S RIfFS 16.8 wks Wed 11/14101 Mon 3/11102

831 E-' Conduct landfill Data Gap Field Work 8wks Fri 218/02 Thu 414/02

83' E-2 Lab Analysis 35 edays Thu 4/4102 Thu 519/02

833 E-2 Data Validation. Management, and Review 4wks Fri 5110102 Thu 6/6/02

834 E-2 landfill Data Gaps Technical Memorandum S RIIFS 21.2 wks Thu 616102 Frl11/1/02

841 E-2 Landfill Gas (LFG) Characterization Report S RIIFS 56.6 wks Thu 11121102 Tue 12123/03

848 E-' Landfill Extent Report S RifFS 97.4 wks Thu 12119102 Fri 10/29/04

855 E-' landfill Liquefaction Potential Report S RifFS 86.4 wks Thu 12119102 FrI8/13/04

862 E-2 Wetlands Delineation and Functions and Values Assessment S RIffS 34 wks Thu 12119102 Thu 8/14/03

869 E-2 LFG Removal Action S RifFS 391.1 wks Thu 818/02 Wed 213110

870 E-2 Implementation of Interim Remedy 53 edays Thu 818/02 Mon 9130102

871 E-2 Prepare Action Memorandum 6.5 wks Thu 8/8102 Mon 9/23/02

872 E-' Submit Action Memorandum 10 BCT S RIIFS a wks Mon 9123t02 Mon 9/23/02

873 E-2 Submit Bay Area Air Quality Management District Air Permit Information a wks Fri 8116/02 Fri 8/16/02

874 E-2 Submit Work Plan for Installation and Operation of LFG System (for information only) a wks Sun 218/04 Sun 2/8/04

875 E-' Interim Operation f Maintenance of Gas System 188 wks Thu 2112104 Wed 9/19107

876 E-' Final Laboratory Analysis and Data ManagemenVValidation 4 wks Fri 6127/03 Thu 7/24/03

877 E-' Perform Maintenance Activities 18wks Frl6/27/03 Thu 10130/03

878 E-2 Prepare Draft Removal Closeout Report 20,2 wks Fri 10131/03 Fri 3/19/04

879 E-2 Submit Closeout Report to SCT S RIIFS o wks Fri 3/19104 Fri 3/19104

880 E-' SCT Review Period 24.9 wks Mon 3rnJ04 Thu 9/9/04

881 E-2 SCT Comments Due o wks Thu 9f9f04 Thu 9/9104

882 E-' Prepare Final Closeout Report with RTCs 28 wks Wed 7/22109 Wed 2/3/10

883 E-2 Submit Final Closeout Report with RTCs S RIfFS Owks Wed 213/10 Wed 213110

884 E-' Interim LFG Monitoring and Control Plan S RifFS 32.1 wks Mon 1/5104 Fri 8/13/04

891 E-' Interim LFG Monitoring Program S RIIFS 163.3 wks Man 1126104 Mon 3112/07
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892 6-2 Additional Gas Mannoring Program Installation (along Crisp Avenue) S E-2 RifFS 1 wk Mon 1126104 Fri 1130/04

893 6-2 2004 LFG Monitoring S RIffS 65.3wks Mon 1126/04 Mon 4/25105

950 6-2 2005lFG Monitoring S RIffS 112.3 wks Fri 1114105 Mon 3112107

951 6-2 January 2005 Monitoring S RliFS 14.3wks Fri 1114105 Mon 4125105

959 6-2 February 2005 Monitoring S RIffS 14.3 wks Fri 2/11f05 Mon 5/23105

967 6_2 March 2005 Monitoring S RUFS 11.5wks Fri 3118105 Tue 6/7/05

975 6-2 April 2005 Monitoring S RifFS 11.5wks Fri 4122105 Tue 7/12/05

983 6-2 May 2005 Monitoring S RIffS 11.5wks Fri 5120105 Tue 81910S

991 6-2 June 2005 Monitoring S RIffS 9.1 wks Mon 6127105 Mon 8/29105

992 6-2 Field sampling 1 wk Mon 6127105 Frl 711/06

993 6-2 Prepare Draft Monthly Gas Monitoring Report 2.8 wl<s Mon 7/4105 Thu 7/21/05

994 6-2 Submit Draft Monthly Gas Monitoring Report to BeT S RIIFS Owks Thu 7/21/05 Thu 7/21/05

995 E-2 BeT Review Period 4.5 wks Fri 7f22J05 Tue 8/23/05

996 6-2 BCT Comments Due Owks Tue 8123105 Tue 8123/05

997 6-2 Prepare Final Monthly Gas Monitoring Report 10 BeT 2wks Mon 8/15/05 Mon 8129/05

998 6-2 Submit Final Monthly Gas Monitoring Report to BeT S RIIFS Owks Mon 8/29/05 Mon 8/29/05

999 6-2 July 2005 Monitoring S RifFS 13.5wks Mon 7125105 Wed 10126/05

1000 6-2 Field Sampling 1 wk Mon 7126105 Fri 7129/05

1001 6-2 Prepare Draft Monthly Gas Monitoring Report 6wks Mon 811105 Fri 9/9105

1002 E-2 Submit Draft Monthly Gas Monitoring Report to BeT S RIIFS Owks Fri 919105 Fri g,g/OS

1003 6-2 BCT Review Period 4.5wks Mon 9/12105 Wed 10/12105

1004 E-2 BCT Comments Due Owks Wed 10/12/05 Wed 10/12105

1005 E-2 Prepare Final Monthly Gas Monitoring Report to BeT 2 wks Wed 10112/05 Wed 10126105

1006 6-2 Submit Final Monthly Gas MOnitoring Report to BeT S RIffS Owks Wed 10/26105 Wed 10126105

1007 6-2 August 2005 Monitoring S RIfFS 12.1 wks Men 8129105 Man 11/21/05

1008 6-2 Field Sampling 3 days Men 8129105 Wed 8/31/05

1009 6-2 Prepare Draft Monthly Gas Monitoring Report 5 wks Thu 9/1105 Wed 1015105

1010 E-2 Submit Draft Monthly Gas Monitoring Report to BeT S RIffS o wks Wed 1015105 Wed 1015105

1011 6-2 BCT Review Period 4.5 wks Thu 10/6/05 Mon 11f7105

1012 6-2 BCT Comments Due Owks Mon 11n105 Mon 11f7/05

1013 6-2 Prepare Final Monthly Gas Monitoring Report to BeT 2 wks Mon 11n105 Mon 11/21105

1014 E-2 Submit Final Monthly Gas Monitoring Report to BeT S RIIFS Owks Mon 11121/05 Mon 11/21105

1015 6-2 September 2005 Monitoring S RIfFS 12.1 wks Men 9/19105 Man 12/12105

1016 6-2 Field Sampling 3 days Men 9119105 Wed 9/21/05

1017 6-2 Prepare Draft Monthly Gas Monitoring Report 5 wks Thu 9f22J05 Wed 10126105

1018 E-2 Submit Draft Monthly Gas MOnitoring Report to BeT S RIIFS o wks Wed 10/26/05 Wed 10126105

1019 E-2 BCT Review Period 4.5 wks Thu 10/27105 Mon 11/28/05

1020 6-2 BCT Comments Due o wks Mon 11/28/05 Mon 11128105
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1021 U Prepare Final Monthly Gas Monitoring Report to OCT 2 w", Mon 11128105 Mon 12112105

1022 E-2 SLbmrt Final Monthly Gas Monrtonng Report to BeT S RIIFS Ow", Mon 12112JU5 Mon 12112105

1023 E-2 October 2005 Monitoring S RIlFS 12.1 wks Mon 10/24105 Mon 1/16106

1024 E-2 Field Sampling 3 days Mon 10124105 Wed 10/26105

1025 E-2 Prepare Draft Monthly Gas Monitoring Report 5 w", Thu 10127100 Wed " 130f05

1026 E-2 Submit Draft Monthly Gas Manrtonng Report to BeT S RIfFS Ow", Wed , 1J30J05 Wed 1113Of05

1027 E-2 BCT Review Period 4.5 wks Thu 1211105 Mon 112106

1028 E-2 BCT Comments Due Owks Mon 112106 Mon 112106

1029 E-2 Prepare Final Monthly Gas Monitoring Report to BeT 2 w", Mon 112106 Mon 1116106

1030 E-2 Submit Final Monthty Gas Monitoring Report to BeT S RIfFS o wks Mon 1/16/06 Mon 1/16/06

1031 E-2 November 2005 Monitoring S RifFS 12.1 wks Mon 11121/05 Mon 2/13106

1032 E-2 Field sampling 3 days Mon 11/21/05 Wed 11123/05

1033 E-2 Prepare Draft Monthly Gas Monitoring Report 5w", Thu 11124/05 Wed 12128105

1034 E-2 Submit Draft Monthly Gas MOnitoring Report to BeT S Rl/FS Ow", wed 12/28105 Wed 12128105

1035 E-2 BCT Revie-.v Pericxl 4.5 wks Thu 12/29/05 Mon 1/30106

1036 E-2 BCT Comments Due Ow", Mon 1/30/06 Mon 1130/06

1037 E-2 Prepare Final Monthly Gas Monitoring Report to OCT 2w", Moo 1/30/06 Mon 2/13/06

1038 E-2 SubmIt Final Monthly Gas MonitOring Report to BeT S RIlFS Ow", Men 2/13106 Mon 2/13106

1039 E-2 December 2005 Monitoring 5 RI/FS 12.1wks Mon 12119105 Mon 3/13106

1040 E-2 Field sampling 3 days Mon 12119105 Wed 12/21/05

1041 E-2 Prepare Dran Monthly Gas Monitoring Report 5w", Thu 12122105 Wed 1125106

1042 E-2 Submit Draft Monthly Gas MOnl1oring Report to SCT S RI/FS Ow", Wed 1/25/06 Wed 1125106

1043 E-2 BCT Review PerIOd 4.5 wks Thu 1/26/06 Mon 2127106

1044 E-2 BCT Comments Due Ow", Mon 2/27/06 Man 2/27106

1045 E-2 Prepare Final Monthly Gas Monitoring Report to SCT 2wks Mon 2127f06 Man 3(13/06

1046 E-2 Submit Final Monthly Gas Monitoring Report to SCT S RI/FS Owks Man 3/13/06 Man 3/13/06

1047 E-2 2006 LFG Monnoring 59.1 wks Mon 1/23106 Mon 3/12107

1048 E-2 January 2006 Monitoring S RifFS 12.1 wks Mon 1/23106 Mon 4/17106

1049 E-2 Field sampling 3 days Mon 1123/06 Wed 1125/06

1050 E-2 Prepare Draft MOnlhly Gas Monitoring Report 5 w", Thu 1/26106 Wed 3/1/06

1051 E-2 Submit Draft Monthly Gas MOnltonng Report to BeT S Rl/FS Ow", Wed 311106 Wed 3/1/06

1052 E-2 BCT Review PerIOd 45wks Thu 312JOO Men 413106

1053 E-2 BCT Comments Due Owks Mon 413/06 Man 413106

1054 E-2 Prepare FlOal Monthly Gas Monitoring Report to SCT 2 w", Mon 413/06 Mon 4f17106

1055 E-2 Submit Final Monthly Gas Monnonng Report to BeT S RI/Fs Ow", Man 4/17Jt)6 Mon 4/17106

1056 E-2 February 2006 Monitoring S RIIFS 12.1 wks "''Ion 2120106 Mon 5115106

1057 E-2 Field sampling 3 days Mon 2120106 Wed 2122106

1058 E-2 Prepare Draft Monthly Gas Monitoring Report 5 w", Thu 2/23106 Wed 3/29106
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1059 E-2 Submit Draft Monthly Gas Monrtonng Repon 10 SCT S RIIFS Owks Wed3J29106 Wed 3129106

1060 E-2 BeT ReVIew PerIOd 45wks Too 3130106 Mon 5/1106

1061 E-2 BeT Comments Due Owks Moo St1.()6 Mon 511106

1062 E-2 Prepare Final Monthly Gas Monrtoring Report to BCT 2wks Man 511106 Men 5/15106

1063 E-2 Submit Final Monthly Gas MonitOring Report 10 BeT S RIIFS Owks Man 5/15106 Man 5115106

1064 E-2 March 2006 Monitoring S RIIFS 12.1 wks Mon 3120106 Man 6/12106

1065 E·2 Field sampling 3 days Men 3120106 Wed 3/22/06

1066 E-2 Prepare Draft Monthly Gas Monitoring Report 5wks Thu 3123106 Wed 4126106

1067 E-2 Submit Draft Monthly Gas MonitOring Report to SCT S RIIFS Owks Wed 4126106 Wed 4126/06

1068 E-2 BCT Review Period 45 wks Thu 4/27/00 Men 5/29106

1069 E-2 BCT Comments Due a wks Men 5129106 Men 5/29106

1070 E-2 Prepare Final Monthly Gas Monitoring Report 10 BCT 2 wks Man 5/29106 Mon 6/12106

1071 E-2 Submit Final Monthty Gas MonitOring Report to BeT S RIIFS Owks Mon 6112106 Mon 6/12106

1072 E·2 April 2006 Monitoring S RI/FS 12.1wks Mon 4124106 Mon 7/17106

1073 E·2 Field Sampling 3 days Mon 4124106 Wed 4126/06

1074 E-2 Prepare Draft Monthly Gas MonitOf'ing Report 5wks Thu 4/27/00 Wed 5131106

1075 E-2 Submit Draft Monthly Gas Monitoring Report to BeT S RIIFS Owks Wed 5131JU6 Wed 5/31106

1076 E-2 BeT Review Period 45wks Thu 611106 Men 713106

1077 E-2 BCT Comments Due Owks M0ll7t3106 Men 713106

1078 E-2 Prepare Final Monthly Gas Monitoring Report to SCT 2wks Moo 713106 Mon 7/17106

1079 E-2 Submit Final MonUlIy Gas Monnonng Report to SCT S RIIFS Owks Mon 7/17106 Mon 7/17106

1080 E·2 May 2006 Monitoring S RI/FS 12.1 wks Mon 5122106 Mon 8114106

1081 E·2 Field Sampling 3 days Mon 5122/06 Wed 5/24106

1082 E-2 Prepare Draft Monthly Gas Monrtoring Report 5wks Thu 5/25/00 Wed 6128/06

1083 E-2 Submit Draft Monthty Gas Monitoring Report to BeT 5 RIIFS o wks Wed 6/28/06 Wed 6128106

1084 E-2 BCT Review Period 4.5 wkS Thu 6/29/06 Man 7/31/06

1085 E-2 BCT Comments Due awks Mon 7131106 Man 7/31/05

1086 E-2 Prepare Final Monthly Gas Monitoring Report to BeT 2 wks Mon 7/31106 Man 8/14105

1087 E-2 Submit Final Monthly Gas Monitoring Report to BeT S RIIFS Owks Mon 8/14/06 Mon 8/14106

1088 E·2 June 2006 Monttorlng S RI/FS 12.1wk$ Mon 6126106 Mon 9/18106

1089 E·2 Field sampling 3 days Mon 6126106 Wed 6/28/06

1090 E-2 Prepare Draft Monthly Gas Monitoring Report 5wks Thu 6/29106 Wed 812106

1091 E-2 Submit Draft Monthly Gas MoRltonng Report to BeT S RIIFS Owks Wed 8/2/06 Wed 812106

1092 E-2 SCT Review Penod 45wks Thu 813106 Moo 9/4'06

1093 E-2 BeT Comments Due Owks Man 9/4106 Men 9/4106

109' E-2 Prepare Final Monthly Gas Monitoring Report to SCT 2wks Mon 9/4106 Mon 9/18106

1095 E-2 Submit Final Monthly Gas Monnonng Report to BeT S RIIFS Owks Man 9/18106 Mon 9/18106

1096 E·2 July 2006 Monitoring S RI/FS 12.1 wks Man 7/24106 Man 10116106
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1097 E-2 Field Sampling 3 days Mon 7/24/06 Wed 7126/06

1096 E-2 Prepare Dran Monthly Gas Monitoring Report 5wk9 Too 7f27/OO Wed 6130106

1099 E-2 Submit Draft Monthly Gas MonitOring Report 10 BeT S RIIFS Owk9 Wed8f30J06 Wed 8130106

1100 E-2 BeT Review Penod 4.5 wkS Thu 8131106 Mon 1012106

"01 E-2 BeT Comments Due Owk9 Mon 1012106 Mon10J210S

"02 E-2 Prepare Final Monthly Gas MonitOfing Report to BeT 2wk9 Mon 10J2106 Mon 10/16106

"03 E-2 Submit Final Monthly Gas MonitOring Report 10 BeT S RIIFS Owk9 Mon 10/16106 Mon 10/16106

1104 E-2 August 2006 Monitoring S RifFS 12.1wks Moo 8121106 Mon 11/13106

"05 E-2 Field Sampling 3 days Mon 8121/06 Wed Bl23/06

1106 E-2 Prepare Draft Monthly Gas Monitoring Report 5 wks Thu 8/24/06 Wed 9/27106

1107 E-2 Submit Draft Monthly Gas Monitoring Report to BeT S RIIFS Owk9 Wed 9127106 Wed 9127106

1108 E-2 BCT Review Perioo 45wks Thu 9/28/06 Man 10130/06

1109 E-2 BCT Comments Due o wk9 Man 10130106 Man 10130106

1110 E-2 Prepare Final Monthly Gas Monitoring Report 10 SCT 2 wk9 Mon 10130106 Mon 11113106

1111 E-2 Submit Final Monthly Gas Monrtonng Report to SCT S RIIFS Owks Mon 11113106 Man 11113106

1112 E-2 September 2006 Monitoring S RIIFS 12_1 wks Mon 9125106 Mon 12/18106

1113 E-2 Field sampling 3 days Mon 9125106 Wad 9/27/06

1114 E-2 Prepare Draf! Moothly Gas Monitoring Report 5 wk9 Tt-..J 9J28J06 Wed 11/1106

1115 E-2 Submll Draft Monthly Gas Moollonng Repon to SCT S RIIFS o wk9 Wed 1111106 Wed 11/1106

1116 E-2 BCT RevieYI PerIOd 45wks Thu 1112J06 Mon 12/4106

1117 E-2 BCT Comments Due owk9 Mon 1214106 Mon 1214106

1118 E-2 Prepare Final Monthly Gas Monitoring Report to SCT 2 wk9 Mon 12/4106 Mon 12/18106

1119 E-2 Submit Final Monthly Gas Monnorlng Report to SCT S RIIFS owk9 Mon 12118106 Mon 12/18106

1120 E-2 October 2006 Monitoring S RIfFS 12.1 wks Mon 10123106 Mon 1/15107

1121 E-2 Field sampling 3 days Mon 10123106 Wed 10/25/06

1122 E-2 Prepare Draft Monthly Gas Monitoring Report 5 wks Thu 10126/06 Wed 11129/06

1123 E-2 Submit Draft Monthly Gas Monitoring Report to BeT S RIIFS Owk9 Wed 11129/06 Wed 11/29106

1124 E-2 BCT Revie>.v Period 4.5 wits Thu 11130106 Man 1/1/07

1125 E-2 BCT Comments Due Owk9 Man 1/1107 Man 1/1/07

112(j E-2 Prepare Final Monthly Gas Monitoring Report to SCT 2 wk9 Mon 111107 Man 1/15107

1127 E-2 Submit Final Monthly Gas Monnonng Report 10 SCT S RIIFS owk9 Moo 1115107 Man 1/15107

1128 E-2 November 2006 Manftoring S RI/FS 12.1 wks Mon 11/2Q106 Mon 2112107

1129 E-2 Field sampling 3 days Mon 11120106 Wed 11122106

1130 E-2 Prepare Dran: Moothly Gas Monitoring Report 5 wk9 Too l1f23J06 Wed 12f27106

1131 E-2 Submit Draft Monthly Gas Mannoring Report 10 seT S RIIFS owk9 Wed 12/27106 Wed 12127106

1132 E-2 BeT Revie>.v Perlocl 45wks Thu12128106 Man 1129107

1133 E-2 BCT Comments Due owk9 Mon 1129107 Man 1129107

1134 E-2 Prepare Final Monthly Gas Monitoring Report to BeT 2wks Mon 1129107 Mon 2/12107
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1135 E-2 Submit Final Monthly Gas Monnonng Repon 10 BeT S RIIFS Owks Moo 2112107 Mon 2112107

1136 E-2 December 2006 Monitoring S RIIFS 12.1wks Mon 12/18106 Mon 3/12107

1137 E-2 Field sampling 3 days Moo 12118106 Wed 12/20/06

1138 E-2 Prepare Draft Monthly Gas Monitoring Repon 5wks Thu 12121/06 Wed 1124107

"39 E-2 Submit Draft Monthty Gas Monitoring Report to BeT S RIfFS Owks Wed 1124107 Wed 1124107

1140 E-2 BCT Review Period 45wks Thu 1125107 Mon 2126107

1141 E-2 BCT Comments Due Owks Mon 2126107 Mon 2126107

1'42 E-2 Prepare FlOat Monthly Gas Monitoring Report to SCT 2wks Mon 2126107 Mon 3/12107

1143 E-2 Submit Final Monthly Gas Morlltonng Repon to SCT S RIIFS Owks Moo 3'12/07 Mon 3112107

1144 E-2 Polychlorinated Biphenyls (PCB) Removal Action S RifFS 99.4wKS Mon 3/1104 Mon11231'06

1145 E-2 Action Memorandum S RIIFS 64 wk. Mon 3/1/04 Thu 5/19/05

1153 E-2 Removal Action Work Plan S RIIFS 78.Swks Frl4I30104 Mon 10131JOS

1154 E-2 Prepare Draft Work Plan 43.4wks Fri 4130104 Fn2125105

1155 E-2 Submit Draft Work Plan to BeT S RIIFS Owks Fri 2125105 Fri 2/25105

1156 E-2 SCT Review 6.2 wks Mon 2/28105 Mon 4(11(05

1157 E-2 BCT Comments Due Owks Mon 4(11105 Mon 4/11/05

1158 E-2 Prepare Draft Final Work Plan and RTCs 5.1 wks Tue 4/12JOO Tue 5/17/05

1159 E-2 Submit Draft Final Work Plan and RTGs S RIIFS Owks Tue 5117105 Tue 5/17105

1160 E-2 BCTReview 4wks Tue 5117105 Tue 6/14105

1161 E-2 OCT Comments Due Owks Tue 6114105 Tue 6/14105

1162 E-2 Prepare Final Work Plan and RTGs 198 wks Tue 6114105 Mon 10/31105

1163 E-2 Submit Final Work Plan and RTCs S RIfFS Owks Mon 10131105 Mon10/31105

1164 E-2 Impl@f1lentWorkPlan 8 mons Tue 5124105 Mon 1/2/06

1165 E-2 Final Data ManagemenVValidahon 3wks Tue 113106 Mon 1/23106

1166 E-2 PCB Removal Action Closeout Report S RI/FS 27.1 wits Tue 217106 Tue 8115(06

1167 E-2 Prepare Draft Removal Action Closeout Report 16 wks Tue 217106 Mon 5(29/06

1168 E-2 Submit Draft Removal Action Closeout Report S RIIFS Owks Mon 5129106 Mon 5129/06

1169 E-2 SCT Review Period 65 wks Tue 5f30106 Thu 7/13/06

1170 E-2 SCT CommenlS Due Owks T~ 7/13106 Thu 7/13106

1171 E-2 Prepare Final Removal Action Closeout Report and RTGs 46wks Thu 7/13106 Tue 8115106

1172 E-2 Submit Final Removal Action Closeout Repon and RTGs S RIJFS Owks Tue 8/15106 Tue 8/15106

1173 E-2 Oust Control Plan S RifFS 15.1 wits Mon 3121/05 Mon 714105

1180 E-2 RemediallnvestigationiFeasibility StUdy (RIIFS) P 126.1 wks Wed 5112104 Wed 10/11/06

1181 E-2 Reme::liallnveslgaIlOniFeaslblllly Sludt Storyboard Mealing 06wks Wed 5/12/0.4 Fn 5114104

1182 E-2 Prepare Draft Remedial InvestgatlonlFeaslbility Study 92wks Mon 5/24104 Fri 2124106

1183 E-2 Submit Draft Remediallnveslgatlon/Feasibllrty StUdy P Owks Fri 2124106 Fri 2/24f06

1184 E-2 SCT Review Period 65 wks Mon 2/27106 Wed 4/12106

1185 E-2 SCT Comments Due Owks Wed 4/12/06 Wed 4/12106
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1186 U RTC Meellllg / DIScussion on Progress (tentative) o wks Wed 4/2.6/06 Wed 4/26/06

1187 E-' Prepare Draft Final Remediallnvestgation IFeasibfllty study 12 wks Wed 4/26/06 Wed 7/19106

1188 E-' Submit Draft Final Remedial Investgallon /Feasibility Study P Owks Wed 7/19106 Wed 7/'9106

1189 E-' BeT Review Period 4.5 wks Wed 7/19/06 Fri 8/18/06

1190 E-' BeT Concurrence Letters Due Owks Fri 8/18/06 Fri 8/18/06

119' E-' Prepare Final Remediallnveslgalion /Feasibility Study with RTC (if needed) 45wks Mon 8f21/06 Wed 9120106

1192 E-' Submit Final Remediallnvestgalion !Feasibility Study with RTC (if needed) P Owks Wed 9120/06 Wed 9120106

1193 E-' Prepare Draft RadiOlogical Addendum 10 Feasibility StUdy 24wks Mon 10117/05 Fri 3/31/06

1194 E-' Submit Draft Radiological Addendum to Feasibility Study P Owks Fri 3/31/06 Fri 3/31/06

1195 E-' BeT Review Period 65wks Mon 413/06 Wed 5117106

1196 E-2 SCT Comments Due Owks Wed 5/17/06 Wed 5/17106

1197 E-' Prepare Draft Final Radiological Addendum 10 Feasibility Study 12 wks Wed 5/17/06 Wed 8/9106

1198 E-2 Submit Draft Final Radiological Addendum 10 FeaSibility Study P Owks Wed 819106 Wed 8/9106

1199 E-2 SCT Review Period 4.5 wks Wed 819106 Fri 9/8/06

1200 E-' BeT Concurrence Letters Due Owks Fri 9/8/06 Fri 9/8/06

1201 E-2 Prepare Final Radiological Addendum to Feasibility study with RTC (if needed) 4.5wks Mon 9/11/06 Wed 10/11/06

1202 E-' Submit Final Radiological Addendum to Feasibility Study wrth RTC (if needed) P Owks Wed 10/11/06 Wed 10/11/06

1203 E_2 Proposed Plan P 29.5 wks Man 9f11f06 Wed 4/4/07

1204 E-' Proposed Plan Seaplng Meellng (tentative) o wks Fri 9/22/06 Fri 9/22/06

1205 E-' Prepare Draft Proposed Plan (preliminary document to BeT only) 12 wks Mon 9/11/06 Fri 12/1/06

1206 E-2 Submit Draft Proposed Plan P Owks Fri 12/1/06 Fri 12/1/06

1207 E-' BeT Review Period 65 wks Mon 1214/06 Wed 1/17/07

1208 E-' SCT Comments Due o wks Wed 1/17107 Wed 1/17107

1209 E-2 RTC Meellng (lentallve) Ow~ Wed 1/31/07 Wed 1(,31107

1210 E-' Prepare Draft Final Proposed Plan 4.5 wks Wed 1131/07 Fri 3/2/07

1211 E-2 Submit Draft Final Proposed Plan P o wks Fri 312107 Fri 3/2/07

1212 E-' SCT Concurrence 1Public Comment Period 4.5 wks Mon 315107 Wed 414107

1213 E-' PubliC Meeting o wks T IJe 3/20107 Tue 3/20/07

1214 E-' SCT Concurrence Letters 1Public Comments Due o wks Wed 4/4107 Wed 414107

1215 E-2 ROD with Responsiveness Summary P 33wks Wed 1J31107 Wed 9J19/07

1216 E-2 ROD Scoping Meeting (lentatlve) o \vks V-led 1/31107 Wed 1131107

1217 E-' Prepare Draft ROD with Responsiveness Summary 18 wks Wed 1131/07 Wed 6/6/07

1218 E-' Submit Draft ROD with ResponsIVeness Summary P o wks Wed 616107 Wed 616107

1219 E-' SCT Review Period 6.5 wks Wed 616107 Fri 7120/07

1220 E-' SCT Comments Due o wks Fri 7/20107 Fri 7/20/07

1221 E-' RTC Meellng (tentative) o wks Ffl 8f3/07 Fn 813/07

1222 E-' Prepare Draft Final ROD with Responsiveness Summary 7 wks Man 712107 Fri 8/17/07

1223 E-' Submit Draft Final ROD with Responsiveness Summary P o wks Fri 8117107 Fri 8/17/07
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1224 E-2 BCT Concurrence Period 4.5 wks Man 8120107 Wed 9/19107

1225 E-2 SCT Concurrence Letters Due Owks Wed 9/19/07 Wed 9/19107

1226 E-2 Final ROD Signature P Owks Wed 9/19107 Wed9/19J07

1227 E-2 Remedial Design I Remedial Action (Schedule TSD per FFA Section 8.2) P
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1228 PARCEL F

1229 F Validation Study (VS) P 242.2 wks Tue 9112/00 Mon 512105

1230 F VS Work Plan p 31.8 wks Tue 9112/00 Mon 4/23101

1238 F Human Health Risk Assessment (HHRA) Work Plan P 35.6 wks Mon 10/30100 Wed 7/4f01

1250 F VS Field and Laboratory Work S vs 44.7 wks Fri 12116/00 Wed 10124101

1270 F VS Report (with HHRA and Sediment Dynamics results) P 187.3 wks Mon 10/1/01 Mon 512105

1290 F Feasibility stUdy Data Gaps Investlgatlon S FS 33.9 wks Thu 6112103 Wed 2/4/04

1302 F Feasibility Study Report P 52.7 wks Tue 8/2105 Fri 814/06

1303 F Feasibility StUdy SCOplrYJ Meeting a wks Tue 812105 Tue 812/05

1304 F Prepare Draft Feasibility Stud;' 25 wks Tue 819/00 Mon 1/30/06

1305 F Submit Draft Feasibility Study Report P a wks Mon 1130106 Mon 1/30/06

1306 F BeT Review Period 7 wks Tue 1131106 Mon 3/20/06

1307 F BeT Comments Due o wks Mon 3120/06 Mon 3/20/06

1308 F Prepare Draft Final Feasibility Study with RTC 7wks Tue 3/21106 Mon 5/8/06

1309 F Submit Draft Final Feasibility Study With RTC P o wks Mon 5/8106 Mon 5/8/06

1310 F SCT Review/Concurrence Period 4.6 wks Tue 519/00 Thu 6/8/06

1311 F BeT Concurrence Letters Due Owks Thu 6/8/06 Thu 6/8/06

1312 F Prepare Final Feasibility Study with RTC (if needed) 4.6 wks Fri 619/06 Tue 7/11/06

1313 F Submit Final Feasibility Study with RTC (if needed) P Owks Tue 7/11/06 Tue 7/11f06

1314 F Prepare Draft Radiological Addendum to Feasibility Study 18 wks Tue 11/1/05 Mon 3/6f06

1315 F Submit Draft Radiological Addendum to Feasibility Study p Owks Mon 316/06 Mon 3/6/06

1316 F BeT Review Period 65wks Tue 3f7106 Thu 4/20/06

1317 F BeT Comments Due o wks Thu 4120/06 Thu 4/20/06

1318 F Prepare Draft Final Radiological Addendum to Feasibility StUdy with RTC 6 wks Thu 4120/06 Thu 6(1/06

1319 F Submit Draft Final Radiological AUdenuurn 10 Fei:l:;ibility 5tuuy wiH! RTC P o wks Thu 6/1106 Thu 6(1/06

1320 F BeT Concurrence Period 4.6 wks Thu 6/1106 Tue 7/4/06

1321 F SCT Concurrence Letters Due Owks Tue 7/4106 Tue 7/4/06

1322 F Prepare Final Radiological Addendum to Feasibility Study with RTC (if needed) 4.6 wks Tue 7/4106 Fri 8/4/06

1323 F Submil Final Radiological Addendum to Feasibility Study with RTC (if needed) P o wks Fri 8/4106 Fri 8/4/06

1324 F Proposed Plan P 15.5 wks Tue 7f18106 Thu 11/2f06

1325 F Proposed Plan Seeping Meetmg (tentative) o .....ks TlJ€ 7/18/06 Tue 7/18106

1326 F Prepare Draft Proposed Plan (preliminary document to SCT only) 12 wks Tue 7/18/06 Tue 10/10/06

1327 F Submit Draft Proposed Plan P Owks Tue 7/18/06 Tue 7/18/06

1328 F BeT Review Period 6.5 wks Tue 7/18/06 Thu 8/31f06

1329 F BeT Comments Due Owks Thu 8/31/06 Thu 8/31f06

1330 F RTC Meeting I BCT Concurrence (tentative) o .."ks Thu 8/31/06 Thu 8/31/06

1331 F Prepare Draft Final Proposed Plan 4.5 wks Fri 9/1/06 Tue 10/3/06

1332 F Submit Draft Final Proposed Plan P Owks Tue 1013106 Tue 10/3/06
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1333 F acT CorlC\Xrence I Public Comment Penod 45wks Tue 1013106 Thu l1f2J06

1334 F Public Meellng Ow", Tue 10/17106 Tue 10/17106

1335 F BeT CoI"lCll'(ence Letters' PublIC Comments Due Ow", ThU 1112J06 Tho 1112106

'336 F ROO P 53.6 wks Thu 8131106 Tue 9/11/07

1337 F ROD Seaplng Meeting (Iental,vel o wks Thu &131106 Thu 8131106

1338 F Prepare Draft ROD 17wks Wed 1/17107 Tue 5/15107

1339 F Submit Draft ROD P Ow", Tue 5115107 Tue 5115107

1340 F SCT Review Pencx:l 7 wks Wed 5116107 Tue 713107

1341 F SCT Comments Due Ow", Tue 713107 Tue 713/07

1342 F Prepare Draft Final ROO 45wks Wed 7/4107 Fri 8/3107

1343 F RTC meellng/ BeT Concurrence (lenlallye) Owks Fn 8/3/07 Fn 813107

1344 F Submit Draft Final ROO P Ow", Fri 813107 Fri 8/3/07

1345 F BeT Concurrence Period 45wks Fri 813107 Tue 914/07

1346 F SCT Concurrence Letters Due Ow", Tue 9/4107 Tue 914107

1347 F Final ROO Signature P 1 wk Wed 915107 Tue 9111107

1348 F Remedial Design I Remedial Action (Schedule TBD per FFA Section 8.2) P
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1349 GROUNDWATER PROGRAM (inc:ludes groundwater treatability studies)

1350 B Quarterly Groundwater sampling Program 430.1 ms Thu 4115/99 Wed 7/11107

1351 B Quarterly Groundwater Sampling 2001 104 wks Mon 12127/99 Fri 12/21/01

1435 B Groundwater Studies and Technical Memoranda 159.2 wks Thu 4115/99 Thu 512102

1461 B Quarterly Groundwater Sampling Program 2002-2003 S ROD 123.7 wks Tue ;\112102 Thu 7122104

1542 B Quarterly Groundwater Sampling Program 2004 S ROO 94.3wks Mon 318104 Mon 12126105

1543 B January - March 2004 Quarterly Report S ROO 32.2 wks Mon 318104 Fnl0/15/04

1553 B April. June 2004 Quarterly Report s ROO 59.7 wks Tue 6/1104 Fri 7/22105

1563 B July· September 2004 Quarterly Report s ROD 51.6 wks Tue 8131104 Frl 8128105

1564 B Sampling Event 4wks Tue 8131104 Tue 9128/04

1565 B Lab AnalySIS 5 wks Tue 9/28104 Tue 1112/04

1566 B Data Validation, Management. and Review 2w'" Tue 1112104 Tue 11/16104

1567 B Prepare Draft Quarterly Report 24wks Tue 11/16/04 Tue 513105

1568 B Subrmt Draft to SCT s ROD Owks Tue 513105 Tue 513105

1569 B BeT Review Peflocl 4.5 wks Tue 513105 Thu 612/05

1570 B eeT Comments Due Ow'" Thu 612105 Thu 6Iml5

1571 B Prepare Final Quarterly Report with RTC 12.1 wks Fri 613105 Fri 8126105

1572 B Submit Final Quarterly Report with RTC S ROD Owks Fri 81261Q5 Fri 8126105

1573 B Annual Report - October· December 2004 Quarterly Report S ROO 55.8 wks Tue 11/30104 Mon12J26105

1574 B Sampling Event <wks Tue 11130104 Tue 12/28104

1575 B Lab Analysis 5wks Tue 12128104 Tue 211105

1576 B Data Validation, Management, and Review 2wks Tue 211105 Tue 2/15105

1577 B Prepare Draft Annual Report 34.8 wks Tue 2115105 Mon 10/17105

1578 B Submit Draft to BeT S ROD Owks Mon 10/17105 Mon 10f17105

1579 B BCT Review Period 45 wks Mon 10/17105 Wed 11/16105

1580 B BCT Comments Due o wks Wed 11/16105 Wed 11116105

1581 B Prepare Final Annual Report With RTC 5.5 wks Thu 11/17105 Mon 12126/05

1582 B Submit Final Annual Report with RTC S ROD Ow'" Mon 12126105 Mon 12126/05

1583 B QU:3rterly Groundwater sampling Program 2005 71.2 wks Tue 3/1105 W~ 7/12/06

1584 B JOlnuary - March 2005 Monitoring S ROO 44.1 Wks Tue 3/1105 Tue 113106

1585 B Sampling Event <wks Tue 3/1J'05 Tue 3129105

1586 B Lab Analysis 5wks Tue 3129105 Tue 513105

1587 B Data Validation, Management, and ReView 2wks Tue 5I3J05 Tue 5117105

1588 B Prepare Draft OUarterly Report 22.6 wks Tue 5117105 Fn 10121105

1589 B Submrt Draft Quarterly Report to SCT S ROD Owks Fri 10f21105 Fri10121105

1590 B SCT Review Penod 4.5 wks Fn 10121105 Tue 11122105

1591 B BCT Comments Due Owks Tue 11122105 Tue 11122105

1592 B Prepare Final Quarterly Report \'lith RTC 6wks Wed 11123105 Tue 113106
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1593 B Submit Final Quarterly Report with RTC S ROD Owks Tue 113/06 Tue 1/3/06

1594 B April.June 2005 Monitoring S ROD 36.1 wks Tue 5131105 Tue 217/06

1595 B Sampling Event 2.6 wks Tue 5/31/05 Fri 6/17105

1596 B Lab AnalysIs 5wks Fri 6/17/05 Fri 7/22/05

1597 B Data Validation, Management, and Review 2wks Fri 7/22/05 Fri 8/5/05

1598 B Prepare Draft Quarterly Report 16 wks Fri 8/5/05 Fri 11125/05

1599 B Submit Draft Quarterly Report 10 BeT S ROD Owks Fri 11125/05 Fri 11/25/05

1600 B BCT Review Period 4.5 wks Fnl1/25/05 Tue 12127/05

1601 B BCT Comments Due Owks Tue 12127/00 Tue 12127/05

1602 B Prepare Final Quarterly Report with RTC 6 wks Wed 12/28/05 Tue 217106

1603 B Submit Final Quarterly Report with RTC S ROD Owks Tue 2J7J06 Tue 217/06

1604 B July..september 2005 Monitoring S ROD 30.1 wks Tue 8130105 Tue 3/28/08

1605 B Sampling Event 2.6 wks Tue 8130105 Fri 9/16/05

1606 B Lab Analysis 5 wks Fri 9/16/05 Fri 10121/05

1607 B Data Validation, Management, and Review 2 wks Fri 10121105 Fri 11/4/05

1608 B Prepare Draft Quarterly Report 10 wks Fri 11/4/05 Fri 1/13/06

1609 B Submit Draft Quarterly Report to SCT S ROD o wks Fri 1/13/06 Fri 1113/06

1610 B BCT Review Period 4.5 wks Fri 1/13/06 Tue 2/14/06

1611 B BCT Comments Due o wks Tue 2114/06 Tue 2114/06

1612 B Prepare Final Quarterly Report with RTC 6 wks Wed 2/15106 Tue 3/28/06

1613 B Submit Final Quarterly Report with RTC S ROD owks Tue 3128/06 Tue 3/28/06

1614 B Annual Report October-December 2005 Monitoring S ROD 32.1 wks Wed 11 J30105 Wed 7112/06

1615 B Sampling Event 2.6 wks Wed 11130105 Fri 12116/05

1616 B Lab Analysis 5 wks Mon 12119/05 Fri 1/20/06

1617 B Data Validation, Management, and Review 2 wks Man lm/06 Fri 213/06

1618 B Prepare Draft Quarterly Report 12 wks Man 216/06 Fri 4/28/06

1619 B Submit Draft Quarterly Report to SCT S ROD owks Fri 4128/00 Fri 4/28/06

1620 B BCT Review Period 4,5 wks Man 5/1/06 Wed 5131/06

1621 B BCT Comments Due o wks Wed 5131106 Wed 5131/06

1622 B Prepare Final Quarterly Report with RTC 6 wks Wed 5131/06 Wed 7/12/06

1623 B Submit Final Quarterly Report with RTC S ROD o wks Wed 7112/06 Wed 7112/06

1624 B Quarterly Groundwater sampling Program 2006 71.1wks Wed 3J1106 Wed 7/11/07

1625 B January-March 2006 Monitoring S ROD 26.6 wks Wed 3/1106 Fri 9/1/06

1626 B Sampling Event 2.6 wks Wed 3J1105 Fri 3/17/05

1627 B Lab Analysis 5wks Mon 3120106 Fri 4121/06

1628 B Data Validation, Management, and Review 2wks Man 4124/06 Fn 5/5/06

1629 B Prepare Draft Quarterly Report 8wks Mon 5/8/06 Fri 6/30/06

1630 B Submit Draft Quarterly Report to SCT S ROD Owks Fri 6/30/06 Fri 6130106
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1631 B BCT Review PerIOd 4.5 wks Man 713106 Wed 812106

1632 B BCT Comments Due Ow"" Wed 812106 Wed 812106

1633 B Prepare Final Quarterty Report with RTC 4.5 wks Wed 6mo6 Fn 9/1106

1634 B Submit Final Ouanerty Report with RTC S ROD Ow"" Fri 9J1J06 Fn 9/1106

1635 B April.June 2006 Monitoring S ROO 26.6wks Wed 5131106 Fri 1211/06

1636 B Sampling Event 2.6wks Wed 5131/06 Fri 6/16/06

1637 B Lab Analysis 5w"" Moo 6119106 Fri 7121106

1638 B Data Validation, Management. and Review 2w"" MOll 7(24106 Fn 814106

1639 B Prepare Draft Quarterly Report Bw"" Man 8fl100 Fri 9129106

1640 B Submit Draft Quarterly Report 10 SCT S ROD Ow"" Fri 9f291f:13 Fri 9129106

1641 B BCT RevIew Penod 45 wk'S MonlO12J06 Wed 11/1106

1642 B BCT Comments Due Ow"" Wed '111106 Wed 11/1106

1643 B Prepare Final Quarterly Report with RTC 4.5 wks Wed 1111106 Fri 12/1106

1644 B Submit Final Ouarlerly Report with RTC S ROD Ow"" Fri 12/1106 Fri 12/1106

1645 B July-September 2006 f.1onitoring S ROO 28.1 wks Wed 8130106 Wed 3114/07

1646 B Sampling Event 2.6 wks Wed 8130106 Fri 9/15/06

1647 B Lab Analysis 5w"" tAon 9/18106 Fri 10120106

1648 B Data Validation, Management, and ReView 2w"" Mon 10123106 Fri 1113106

1649 B Prepare Draft Quarterly Report Bw"" Mon 1116106 Fri 12129106

1650 B Submit Draft Quarlerly Report to BeT S ROD Ow"" Fn 12/29106 Fri 12129106

1651 B BCT Review Period 4.5 wks Mon 1/1107 Wed 1/31107

1652 B BCT Comments Due Ow"" Wed 1131107 Wed 1131/07

1653 B Prepare Final Quarterly Report With RTC 6w"" Wed 1131/07 Wed 3/14107

1654 B Submit Final Quarterly Report with RTC S ROD Ow"" Wed 3/14107 Wed 3/14107

1655 B Annual Report- October-December 2006 Monitoring S ROO 32.1 wks Wed 11/29106 Wed 7111/07

1656 B Sampling Event 2.6 wks Wed 11/29106 Fri 12115/06

1657 B Lab Analysis 5w"" Mon 12118/06 Fri 1119/07

1658 B Data Validation, Management, and Review 2wks Mon 11Z2/07 Fri 212/07

1659 B Prepare Draft Quarterly Report 12wks Mon 2/5107 Fri 4127107

1660 B Submit Draft Quarterly Report to OCT S ROD Ow"" Fri 4/27107 Fri 4/27107

1661 B BeT Review Period 4.5 wks Mon 4f30107 Wed 5/30107

1662 B BCT Comments Due Owks Wed 5130/07 Wed 5130107

1663 B Prepare Final Quarterly Report with RTC 6w"" Wed 5130/07 Wed 7/11107

1664 B Submit Final Quarterty Report wrth RTC S ROD Ow"" Wed 7/11107 Wed 7/11107

1665 Cfo/E Groundwater Data Gaps Investigation (GOGI) 215.4 wks Tue 3128/00 Tue 5/11/04

1812 B/C/o/E Groundwater Monitoring Program (GMP) Sampling and Analysis Plan (SAP)- Parcels B, C, 0 & E S C/OJE FS 64.3wks Frl6l30103 Frl8120104

1624 B/C/O/E Basewide GMP - Parcels B, C, 0, & E S C/OJE FS 174.5 wks Mon 3/1/04 Tue 7/3/07

1825 BICIO/E Additional WeJllnstallatlon (as needed) 18wks Mon 3/1/04 Fri 712104
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1826 C/DIE April..June 2004 Monitoring S C/DIE FS 60.7 wks Tue 6/1104 Fri 7129/05

1836 C/OIE JUly-September 2004 Monitoring S C/D/E FS 54.8 wks Tue 8/24104 Fri 9/9/05

1837 C/DIE Field Sampling 4 wks Tue 8124104 Moo 9120104

1838 e/DIE Lab Analysis 5wks Tue 9/21/04 Mon 10125/04

1839 e/DIE Data Validation, Management, and Review 2wks Tue 10126/04 Mon 1118104

1840 ClDIE Prepare Draft Quarterly Report 288 wks Tue 11/9/04 Fri 5127105

1841 e/DIE Submit Draft Quarterly Report to BeT S CIUIE FS Owks Fri 5/27/05 Fri 5/27/05

1842 CtDIE SCT Review Period 5wks Mon 5130105 Fn 7/1105

1843 e/DtE BeT Comments Due Owks Fri 7/1/05 Fn 7/1105

1844 e/DtE Prepare final Quarterly Report with RTC 10 wks Mon 714/05 Fri 9/9/05

1845 e/DtE Submit Final Quarterly Report with RTC S ClDIE FS a wks Fri 919/05 Fn 9/9/05

1846 C/DfE October-December 2004 Monitoring S C/DIE FS 54.2 wks Tue 11/16104 Tue 11129/05

1847 C/DfE Field Sampling 4wks Tue 11/16104 Man 12/13104

1848 ClDIE Lab Analysis 5 wks Tue 12114104 Man 1/17/05

1849 C/DIE Data Validation, Management, and Review 2wks Tue 1/18/05 Mon 1/31/05

1850 ODIE Prepare Draft Quarterty Report 19.5 wks Wed 5/11/05 Fri 9/23/05

1851 ODIE Submit Draft to BeT S CIDJE FS Owks Fri 9/23105 Fri 9/23/05

1852 CIDIE BeT Review Period 4wks Fri 9/23105 Fri 10/21/05

1853 C/DIE BeT Comments Due Owks Fri 10121/05 Fri 10/21/05

1854 CIDIE Prepare Final Quarterly Report with RTC 55wks Fri 10/21/05 Tue 11/29/05

1855 C/DIE Submit Final Quarterly Report with RTC S CIDIE FS Owks Tue 11/29/05 Tue 11/29/05

1856 CID/E Annual Report- January-March 2005 Monitoring 5 C/DIE FS 52.3 wks Tue 3/1105 Wed 3/1/06

1857 CIDfE Sampling Event 4wks Tue 3/1/05 Man 3/28105

1858 C/DIE Lab Analysis 5 wks Tue 3129/05 Mon 5/2105

1859 C/DIE Data Validation, Management, and Review 2 wks Tue 513105 Mon 5/16105

1860 C/DIE Prepare Draft Quarterly Report 26.8 wks Tue 5/17105 Fri 11/18/05

1861 C/DJE Submit Draft to BeT S CIOIE FS a wks Fri 11/18/05 Fri 11/18/05

1862 ClDIE BeT Review Perioo 4.5 wks Men 11121105 Wed 12121105

1863 CIDIE BeT Comments Due Owks Wed 12121105 Wed 12/21/05

1864 ClDIE Prepare Final Quarterly Report with RTC 10 wks Wed 12/21/05 Wed 3/1106

1865 C/DIE Submit Final Ouarterly Report with RTC S CIDIE FS Owks Wed 3/1/06 Wed 3/1106

1866 C/D/E Aprll-June 2005 Monitoring 5 CfDIE FS 36.2 wks Tue 5131105 Tue 217/06

1867 CIDIE Sampling Event 2.6 wks Tue 5131/05 Thu 6/16(05

1868 ODIE Lab Analysis 5wks Fri 6/17/05 Thu 7121105

1869 C/DIE Data Validation, Management, and Review 2wks Fri 7/22105 Thu 8/4/05

1870 ClDIE Prepare Draft Quarterly Report 16.1 wks Fri 8/5/05 Fri 11125/05

1871 ClDIE Submit Draft to BCT S ClDIE FS Owks FrI 11/25/05 Fri 11/25/05

1872 ClDIE BeT Review Perioo 4,5 wks Fri 11/25/05 Tue 12/27/05

Hunters Point Shipyard PrOject Schedule Page 28 of 39 p- Primary Document Submittal to BCT (shown in red text)
Revision Date: September 23, 2005 RED Primary Deliverables S: Secondary Document Submittal to BCT(shown in blue text)
Printed on: Fri 9/23/05 BlU E Secondary Deliverables S » P. Primary Document depends on noted secondary document
ed'yo calendar days MAROON Fieldwork

DeN Number: DS.8036.20358wks 7-day week GREEN Meeting



0 0 0
HUNTERS POINT SHIPYARD PROJECT SCHEDULE

10 Parcel I Task Name I pis I $»P I Duration I Slart I Finish
1873 CID/E BCT Comments Due Owks Tue 12/27/05 Tue 12/27/05

1874 C/DIE Prepare Final Quarterly Report with RTC 6wks Wed 12/28/05 Tue 2fT/06

1875 e/DtE Submit Final Quarterly Report With RTC S CIDIE FS Owks Tue 217/06 Tue 217106

1876 C/D/E July-5eptember 2005 Monitoring S C/DIE FS 31.2 wks Tue 8130105 Tue 414/06

1877 C/D/E Sampling Event 2.7 wks Tue 8130105 Fri 8/16105

1878 ClDIE Lab Analysis 5wks Fri 9/16105 Fri 10/21/05

1879 C/OIE Data Validation, Management, and Review 2wks Fri 10121105 Fri 11/4f05

1880 G/D/E Prepare Draft Quarterly Report 10wks Fri 11/4/05 Fri 1113/06

1881 C/OIE Submit Draft to SCT S CIDIE FS Owks Fri 1/13/06 Fri 1/13106

1882 e/DtE SCT Review Perioo 45wks Fri 1/13/06 Tue 2114f06

1883 e/OIE SCT Comments Due Owks Tue 2114/00 Tue 2/14f06

1884 C/DIE Prepare Final Quarterly Report with RTC 7 wks Wed 2/15/06 Tue 414/06

1885 C/DIE Submit Final Quanerly Report With RTC S CIDIE FS Owks Tue 4/4/06 Tue 414/06

1886 C/OJE October-December 2005 Monitoring S CIDJE FS 31.1wks Tue 11/29105 Tue 7/4/06

1887 C/DIE Sampling Event 2.6 wks Tue 11129105 Fri 12116/05

1888 C/DIE Lab Analysis 5 wks Fri 12116/05 Fri 1/20/06

1889 C/DIE Data Validation, Management, and Review 2 wks Fri 1/20100 Fri 213/06

1890 C/DIE Prepare Draft Quarterly Report 10 wks Fri 213100 Fri 4114/06

1891 ClDIE Submit Draft to BeT S CIDIE FS o wks Fri 4/14106 Fri 4/14/06

1892 ClDIE SCT Review Period 45 wks Fri 4/14106 Tue 5/16/06

1893 C/DIE SCT Comments Due Owks Tue 5/16106 Tue 5/16/06

1894 C/D/E Prepare Final Quarterly Report with RTC 7wks Wed 5/17106 Tue 7/4106

1895 ClDIE Submit Final Quarterly Repon With RTC S CIDIE FS o wks Tue 7/4100 Tue 7/4106

1896 C/DIE January-March 2006 Monitorin9 S CfDIE FS 31.1 wks Tue 2128f06 Tue 10/3/06

1897 C/DIE sampling Event 2.6 wks Tue 2128106 Fr13117/06

1898 ClDIE Lab Analysis SwIG Fri 3/17/06 Fri 4/21/06

1899 C/DIE Data Validation, Management, and Review 2 wIG Fri 4/21/00 Fri 5/5106

1900 C/D/E Prepare Draft auarterty Report 10 wks Fri 5/5/06 Fri 7114106

1901 C/DIE Submit Draft to BCT s CIDIE FS o wIG Fri 7/14/06 Fri 7/14/06

1902 ClDIE BCT Review Period 4.5 wks Fri 7/14100 Tue 8/15/06

1903 ClDIE SCT Comments Due Owks Tue 8115100 Tue 8/15/06

1904 C/DIE Prepare Final Quarterly Report with RTC 7 wks Wed 8/16/06 Tue 10/3/06

1905 C/DIE Submit Final Quarter~' Report With RTC s CIDIE FS Owks Tue 1013100 Tue 10/3/06

1906 C/DIE April~une 2006 Monitoring S ClOrE FS 31.1 wks Tue 5130106 Tue 1/2107

1907 CID/E Sampling Event 2.6 wks Tue 5130106 Frl 6116/06

1908 CIDIE Lab Anatysis 5wks Fri 6116106 Fri 7121/06

1909 C/DIE Data Validation, Management, and Review 2 wIG Fri 7/21/00 Fri 8/4106

1910 ClDIE Prepare Draft Quarterly Report 10wks Fri 8/4/06 Fri 10/13/06
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1911 CIDJE Submit Draft to BCT S CIOJE FS Owks Fn 10113106 Fri 10/13106

1912 CIDJE BeT Review Penod 4.5 wks Fn 10/13105 Tue 11/14106

1913 CIDJE BeT Comments Due Owks Tue 11/14/06 Tue 11/14/06

1914 ClDIE Prepare Final Quarterly Report with RTC 7wks Wed 11/15106 Tue 112107

1915 CIDJE Submit Final Quarterly Report with RTC S CIOJE FS Owks Tue 112107 Tue lf2lO?

1916 C1DIE July-September 2006 Monitoring S CJOJE FS 31.1 wks Tue 8129106 Tue 413/07

1917 CfD/E sampling Event 2.6wks TUE! 8129106 FrI9/15/06

1916 CIDJE Lab Analysis Swks Fri 9/15106 Fri 10/20106

1919 CIDJE Data Validation, Management, and Review 2wks Fn 10120106 Fn 1113106

1920 CIDJE Prepare Draft Quarterly Report 10wks Fri 1113106 Fri 1/12107

1921 CIDJE Submit Draft to SCT S CIDJE FS Owks Ftl1/12J07 Fn 1112107

1922 CIDJE BeT Review Perioo 4_5 wks Fri '112/07 Tue 2113107

1923 CIDJE OCT Comments Due Owks Tue 2113107 Tue 2113107

1924 CIDJE Prepare Final OtJartefly Report wnh RTC 7wks Wed 2114107 Tue 413107

1925 CIDIE Submit Final Quarterly Report wIth RTC S C.vJE FS Owks Tue 4I3J07 Tue 413107

1926 C/OIE October-Oee::ember 2006 Monitoring S C/OIE FS 31.1 wks Tue 11/28J06 Tue 713/07

1927 C/OIE Sampling Event 2.6wks Tue 11/281OE1 Frl12115/06

1928 CIDIE Lab Ana lysis Swks Fn 12115106 Fri 1/19107

1929 CIDIE Data Validation, Management, and Review 2wks Fri 1/19107 Fri 212/07

1930 CIDIE Prepare Draft Quarterly Report 10wks Fri 2J2J07 Fri 4/13/07

1931 C/DIE Submit Draft 10 BeT S CIDIE FS Owks Fri 4/13107 Fri 4/13107

1932 C/DIE BeT Review Periocl 45wks Fri 4/13107 Tue 5/15107

1933 C/DIE SCT Comments Due Owks Tue 5/15/07 Tue 5/15/07

1934 C/DIE Prepare Final Quarterty Report wrth RTC 7 wks Wed 5/16107 Tue 7/3/D7

1935 C/DIE Submit Final Quarterly Report with RTC S C/OIE FS Owks Tue 713107 Tue 7t3/07

1936 C Zero Valent Iron (ZVI) Injection Treatability Study (Building 2n) S C FS 36.8 wks Tue 10/29102 Fri 7f11/03

1949 C Follow-On ZVI Treatability study (Building 272) S C FS 55.4 wks Thu 4/1/04 Thu 4121/05

1960 B ZVI Treatability study (Building 123) S B RD 70.4 wks Man 3/31/03 Man 8f2l04

1971 C Sequential Anaerobic/Aerobic Biological Treatability Study (Building 134) S C FS 160.6 wks Frl10118f02 Mon 11/14105

1972 C Prepare Draft Work Plans 349 edays Fri 10/18102 Thu 1012103

1973 C Submit Draft Work Plans S CFS Owks Thu 1012103 Thu 1012103

1974 C SCT Review Periexl 54 edays Thu 1012/03 Tue 11125103

1975 C SCT Comments Due Owks Tue 11/25103 Tue 11125103

1976 C Prepare RTCs 22 edays Tue 11/25103 wed 12117103

1977 C Submit RTCs S CFS Owks Wed 12/17103 Wed 12117103

1978 C BeT ReView/ Concurrence PerIOd 4.5wks Wed 12117103 Fri 1/16104

1979 C SCT Comments Due Owks Fri 1/16J04 Fri 1/16104

1980 C Prepare Final Work Plans with RTCs 23.2 wks Fri 1/16J04 Fri6125104
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1981 C Submit Final Work Plans with RTCs S CFS Owks Ffl6I251Q.<l Fri 6125/04

1982 C Implement Work Plan 71 wks Tue 1/20104 Moo 5130105

1983 C Prepare Draft Report 12.8 wks Mon 5130105 Fti 8126/05

1984 C Submit Draft Report S CFS Owks Fn 8126105 Fri 8/26105

1985 C BeT Review Period 6.5 wks F ri 8126f()5 Tue 10111105

1986 C BeT Commer1s Due Owks Tue lOfl1105 Tue 10111105

1987 C Prepare Final Report and RTCs 46wks TIlJ 10113105 Mon 11/14105

1968 C Suboll Final Report and RTCs S CFS Ow", Mon 11/14105 Mon 11114105

1989 C Potassium Permanganate Injection Treatability Study (Building 253) S C FS 114.2 wks Thu 6/1/00 Thu &'8102
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1999 PETROLEUM HYDROCARBON PROGRAM (includes USTs)

2000 B HPS P.ncel B Corrective Action Plan (CAP) (non-FFA task) 418.2 wks Men 6/12100 Fri 6/13108

2001 B Sample Existing Groundwater Wells 4wks Man 6119100 Fri 7114/00

2006 B Install and Sample Groundwater Wells 5.4 wks Mon 6112/00 Tue 7118100

2016 B Prepare CAP 29.6 wks Mon 6119100 Wed 1/10/01

2026 B Implement CAP 90wks Thu 1111101 Thu 1()13102

2036 B CAP Addendum 129 wks Thu 1/15104 Wed 7/5106

2037 B Resolve Applicability of Nuisance Criteria o wks Mon 2123104 Man 2f23f04

2038 B Prepare Draft CAP Addendum (10 address nUIsance criteria) 13wks Thu 1/15/04 Thu 4f15f04

2039 B Submit Draft CAP Addendum o days Thu 4/15/04 Thu 4/'5/04

2040 B Regional Water Quality Control Board (Water Board) Review Period 11 wks Thu 4/15104 Wed 6130104

2041 B Water Board Comments Due Owks Wed 6130/04 Wed 6130/04

2042 0 COmment Resolution Meeting Owks Thu 1/6/05 Thu 1/6105

2043 B Prepare Revised Draft CAP Addendum (with TPH fieldwork included) 18 wks Tue 11/1/05 Man 316106

2044 B Submit Revised Draft CAP Addendum Owks Man 316/06 Man 316/06

2045 B water Board Review Period 4.3 wks Tue 3f7100 Wed 4/5106

2046 B Water Board Comments Due Owks Wed 415106 Wed 4/5106

2047 B Prepare Final CAP Addendum with RTC 8 wks Wed 415106 Wed 5131106

2048 B Submit Final CAP Addendum with RTC o wks Wed 5131106 Wed 5131106

2049 B Water Board Review Period 5wks Wed 5131/06 Wed 7/5/06

2050 B Water Board Concurrence Letter Due o wks Wed 7/5106 Wed 715106

2051 SICID/E TPH Corrective Action Implementation- 5011 Removal S RI/FS 84.8 wks Tue 2124104 Thu 10/6/05

2052 S/CIDIE Prepare CAP Implementation Draft Work Plan 7.7 wks Tue 2/24104 Fri 4/16/04

2053 S/CIDIE Submit CAP Implementation Draft Work Plan Owks Fri 4/16/04 Fri 4/16/04

2054 S/CIDIE Water Board Review Perioo 53 edays Fri 4/16f04 Tue 6/8/04

2055 S/CIDIE Water Board Comments Due o days Tue 6/8104 Tue 6/8/04

2056 S/CIDIE Prepare CAP implementation Final Work Plan 5.6 wks Tue 6/8/04 Fri 7/16/04

2057 BlCIDIE Submit Final CAP Implementation Work Plan and RTCs Owks Fri 7/16/04 Fri 7/16/04

2058 SIC/DIE Implement Work Plan 29 wks Thu 71f3/04 Thu 1127105

2059 S/CIDIE Final Data Management / Validation 8 wks Thu 1/27/05 Thu 3/24/05

2060 B/CIDIE TPH Soil Removal Site Closeout Report~Phase I S RIIFS 27.8wks Mon 3128105 Thu 1016/05

2061 S/CIDIE Prepare Site Closeout Report 15.8 wks Mon 3/28/05 Thu 7/14105

2062 BlCIDIE Submit Site Closeout Report S RI/FS Owks Thu 7/14/05 Thu 7/14105

2063 BlCIDIE BCT Review Perioo 5 wks Fri 7/15/05 Thu 8118/05

2064 B/CIDIE BCT Comments Due o wks Thu 8/18105 Thu 8/18/05

2065 S/CIDIE Prepare Final Site Closeout Report withh RTCs 7 wks Fri 8/19105 Thu 10/6/05

2066 B/CIDIE Submit Final Site Closeout Report with RTCs S RIIFS o wks Thu 10/6105 Thu 10/6/05

2067 B Additional CAP Implementation 66.5 wks Wed 7/5106 Frl10/12107
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2068 8 Develop Work Plan 10wks Wed 715/06 Wed 9/13106

2069 8 Submit Work Plan Owks Wed9J13J06 Wed 9/13106

2070 a 'Water Board Review Penod 6.5 wks Wed9/13J06 Fri 10127106

2071 a Water Board Comments Due Owks Fn 10127106 Fn 10/27106

2072 a Prepare Final Work Plan 7wks Mon 10130106 Fri 12/15106

2073 a Submit Final Work Plan Owks Fn 12/15106 Fri 12115106

2074 a Implement Work Plan 36wks Mon 12118106 Fri 8124107

2075 a Lab AnalysIs 5wks Moo 6127107 Fri 9(28107

2076 a Data vahdatlon 2wks Moo 10/1/07 Fri 10/12107

2077 6 Parcel B Total Petroleum Hydrocarbon (TPHl Closure Report 36 w1<s Mon 10/1&07 FrI6113/08

2076 a Prepare Draft TPH Closure Report 16wks Mon 10/15JU7 Fn 211108

2079 a Subrrit Draft TPH Closure Report Owks Fri 2/1108 Fri 211/08

2060 a Water Board Review Penod 6.5wks Moo 2/4108 Wed 3/19108

206' a Water Board Comments Due Owks Wed 3119108 Wed 3/19108

2062 a Prepare Final TPH Closure Report 6wks Wed 3/19108 Wed 5/14106

2063 a Submit Final TPH Closure Report Owks Wed 5/14108 Wed 5/14106

2064 a water Board Review Period 4.5 wks Wed 5114/06 Fri 6113106

2065 8 Water Board Concurrence Leiter Due Owks Fri 6113108 Fri 6113106

2066 C/O/E HPS Facility Wide CAP IC, 0 & E; non-FFA taSk) 395.2 wks Man 6112100 Fri 114108

2067 C/. Free Product Removal Evaluation - TPH (ParCels C & E) 6.4 wks Man 6112100 Tue 7125100

2092 CIDIE Draft CAP 20.4 wks Thu 12/14/00 Fri 5/4101

2099 CfD/E TPH Data Gaps Investigation 52.4 wks Wed 6f13f01 Frl 6f14102

2108 CfD/E Draft CAP (Revision 1) 15.6 wks Fri 8123/02 Wed 12111102

2112 C/D/E Resolve Applicability of Nuisance Criteria f Finalize TPH Cleanup Goals 62.6 wks Thu 12112/02 Mon 2/23f04

2122 D Parcel 0 CAP 22.7 wks Man 10/17/05 Thu 3123f06

2123 0 Prepare Draft CAP 14 wks Tue 1111105 Man 2/6106

2124 0 Submit Draft CAP o days Mon 216/06 Man 2/6106

2125 0 Water Board Review Period 6.5 wks Tue 217106 Thu 3'23106

2126 0 Water Board Comments Due Owks Thu 3/23106 Thu 3/23106

2127 0 Prepare Final CAP 14wks Mon 10/17105 Fri 1120106

2128 0 Submit Final CAP o days Fri 1120106 Fri1J20106

2129 0 Water Board Review Period 65wks Mon 1123/06 Wed 3/8106

2130 0 Water Board Concurrence Due Owks Wed 318106 Wed 3/8106

2131 D Additional CAP Implementation 66.5 wks Wed 318106 Fri 6115107

2132 0 Develop Work Plan 10wks Wed 318106 Wed 5/17106

2133 0 Submit Wone Plan Owks Wed 5/17106 Wed 5/17106

2134 0 Water Board Review Penod 6_5 wkS Wed5/17J06 Fn 6130106

2135 0 Water Board Comments Due Owks Fri 6130106 Fri 6J3OJ06
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10 Parcel I Task Name I pis I S»P I Duration I Start I Finish
2136 0 Prepare Final Work Plan 7wks Mon 713106 Frt 8/18106

2137 0 Submit FInal Work Plan Owks Fri 8118106 Fri 8/18106

2138 0 Implement Work Plan 36wks Mon 8121106 Fri4127J07

2139 0 lab Analysis 5wks Moo 4R1JJ07 Fn 6/1107

2140 0 Dala Validation 2wks Mon 6/4107 Fri 6/15107

2141 D Parcel 0 TPH Closure Report 29wks Mon 6118107 Fri 1/4108

2142 0 Prepare Draft TPH Closure Report 10wks Moo 6/18107 Fli 8124107

2143 0 Submlt Draft TPH Closure Report Owks Fri 8124107 Fri 8/24107

2144 0 Water Board RevIew Period 65wks Mon8127107 \Ned 10/1007

2145 0 Water Board Comments Due Owks Wed 10/10107 Wed 10/10107

2146 0 Prepare FInal TPH CloslSe Report 8_ Wed 10/10107 Wed 1215107

2147 D Submit Final TPH Closure Report Owks Wed 1215107 Wed 1215107

2148 0 water Board Review Period 45wks Wed 1215107 Fn 1/4108

2149 0 Water Board Concurrence letter Due Owks Ffj 1/4108 Fri 1'4108

2150 C Parcel C CAP 37.7 wks Mon 10117105 Thu 7/6/06

2151 C Prepare Draft CAP 24wks Tue12/6f()5 Man 5/22106

2152 C Submit Draft CAP o days Mon51Z2J06 Man 5122106

2153 C Waler Board Review Period 6.5 wks Tue 5123106 Thu 716106

2154 C Waler Board Comments Due Owks Thu 716100 Thu 716106

2155 c Prepare Final CAP 14wks Mon 10/17105 Fri 1120106

2156 C Submit Final CAP o days Frl1120106 Fri 1/20106

2157 C Water Board Review Period 65 wks Mon 1123106 Wed 318106

2158 C Water Board Concurrence Due o wks Wed 318106 Wed 318106

2159 C Additional CAP Implementation 66.6 wks Man 1123/06 Wed 5/2107

2160 C Develop Work Plan 10 wks Mon 1123106 Fri 3/31/06

2161 C Submit Work Plan o wks Fri 3/31/06 Fri 3/31/06

2162 C water Board Review Period 6.5 wks Man 413106 Wed 5117/06

2163 C Water Board Comments Due Owks Wed 5/17106 Wed 5/17106

2164 C Prepare Final Work Plan 7 wks Wed 5/17106 Wed 715/06

2165 C Submit Final Work Plan Owks Wed 715106 Wed 7J5106

2166 C Implement Work Plan 36wks Wed 715106 Wed 3114107

2167 C Lab Analysis 5wks Wed 3/14107 Wed 4/18107

2168 C Data Validation 2wks Wed 4/18107 Wed 512107

2169 C Parc~ C TPH Closure Report 35wks Wed SI2J07 Wed 1/2108

2170 C Prepare Draft TPH Closure ReJXlrt 16wks Wed 5f2107 Wed 8/22107

2171 C Submit Draft TPH Closure Report Owks Wed 8122J07 Wed 8/22107

2172 C water Board Review Period 6.5 wks Wed 8fZ2J07 Fri 1015107

2173 C Water Board Comments Due Owks Fri 1015107 Fri 1015107
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2174 C Prepare Final TPH Closure Report 8wks Man 1018107 Fri 11130107

2175 C Submit Final TPH Closure Report Owks Fn 11130107 Fri 11130107

2176 C Water Board Review Penod 4.5 wks Mon ,mID? Wed 112108

2177 C Water Board Concurrence letter Due Owks Wed 112/08 Wed 112108

2178 E Parcel E CAP 37.7 wks Mon 10117105 Thu 7/6/06

2179 E Prepare Draft: CAP 24wks Tue 1216105 Mon 5122106

2180 E Submit Draft CAP o days Moo 5f22J06 Mon 5/22106

2181 E Waler Board ReVIew Penod 6.5 wks Tue 5/23106 Tru 7/6106

2182 E Water Board Comments Due Owks Thu 716/00 TI"lJ 716106

2183 E Prepare Final CAP 14wks Mon 10/17105 Fri 1120106

2184 E Submit Final CAP o days Fri lJ20iOO Fri 1120106

2185 E Water Board Review Period 6.5 wks Moo 1123106 Wed 318106

2186 E Water Board Concurrence Due Owks Wed 318106 Wed 3/6106

2187 E Additional CAP Implementation 66.5 wks Mon 1/23106 Wed 512107

2188 E Develop Work Plan 10\\'ks Mon 1123106 Fri 3/31106

2189 E Submit Work Plan Owks Fri 3131106 Fri 3/31106

2190 E water Board Review Periocl 6.5 wks Mon 413106 Wed 5/17106

2191 E Water Board Comments Due Owks Wed 5/17106 Wed 5/17106

2192 E Prepare Final Work Plan 7 wks Wed 5/17106 Wed 715106

2193 E Submit Final Work Plan Owks Wed 715106 Wed 7/5106

2194 E Implement Work Plan 36 wks Wed 715106 Wed 3114107

2195 E lab Anatysis 5 wks Wed 3/14107 Wed 4/18107

2196 E Data Validation 2 wks Wed 4/18/07 Wed 512107

2197 E Prepare Parcel E TPH Closure Report 35wks Wed 612107 Wed 1/2/08

2198 E Prepare Draft TPH Closure Report 16 wks Wed 512/07 Wed Bf22JO?

2199 E Submit Draft TPH Closure Report Owks Wed 8/22/07 Wed 8122107

2200 E Water Board Review Periocl 6.5 wks Wed 8/22/07 Fri 10/5/07

2201 E Water Board Comments Due Owks Fri 10/5/07 Fri 10/5/07

2202 E Prepare Final TPH Closure Report 8wks Mon 1018/07 Fri 11/30/07

2203 E Submit Final TPH Closure Report Owks Fri 11130107 Fri 11/30/07

2204 E Water Board Review Periocl 4.5 wks Man 1213107 Wed 1/2108

2205 E water Board Concurrence Letter Due Owks Wed 112108 Wed 1/2108
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2206 BASEWIDE DOCUMENTS

2207 All General Pipeline and Soil Removal Work Plan S CfOIE FS 43 wks Mon 215101 Fri 11130101

2218 All Manganese TKhnical Memorandum S CfOiE FS 49.4 wks Wed 1/10101 Fri 12/21/01

2225 8/CfO/E Waste Consolidation Project (non-FFA task) 122.6 wks Mon 3/4102 Tue 716/04

2265 All Community Involvement Plan (CIP. formerly Community Relations Plan) 85wks Thu 9/5/02 Wed 4/21f04

2315 All Community Notification PIOln Swks Fri 10121105 Thu 11124105

2316 Prepare Updates to the Community Notification Plan 5wks Fri 10/21/05 Thu 11/24/05

2317 Submit Up:::lates to the Community Notification Plan Owks Thu 11/24/05 Thu 11124105

2318 All Basewide Stormwater Discharge Management Plan to BCT (2003-2004) Owks Thu 9/30104 Thu 9130104

2319 All Basewide Stormwater Discharge Management Plan to BeT (2004-2005) Owks FrI7/1/05 Frl7/1/05

2320 All Basewide Stormwater Discharge Management Plan to BeT (2005-2006) 6wks Man 5/22106 Fri 6130/06

2321 Prepare Basewide Stormwater Discharge Management Plan 6 wks Men 5JZ2J06 Fri 6130/06

2322 Submit Basewide Stormwater Discharge Management Plan Owks Fri 6130/06 Fri 6130/06
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2323 RADIOLOGICAL PROGRAM

232. DIE Phase IV Radiological Investigation S FS 5O.8wks Mon 8130199 Thu 8117fOO

2334 DIE Action Memo (Radiological Removal Building 364, 707, etc.) S FS 13.6 wks Tue 5116/00 Thu 8/17/00

23" DIE Radiological Removal Action Work Pan (Building 364, 707, etc.) S DIE FS 25.4 wks Wed 7126100 Fri 1/1S101

23.8 DIE Perform Removal Action (Radiological Removal- Building 364, 707, etc.) 90wks Mon 1129101 Fti 10/18f02

2349 All Historical Radiological Assessment S SIC/DIE ROD 182.6 wks Man 3/5101 Tue 8/31/04

2361 All Basewide Radiological Removal Actions S BfClDlE ROO 349.6 wks Thu 9120/01 Fri 5/30/08

2362 All Prepare Basewide Radiological Action Memorandum 60 edays Thu 9/20/01 Man 11/19/01

2363 All Submit Basewide Radiological Action Memorandum S B'CI[)!E ROO o wks Fri 317/03 Fri 3f7103

2364 B Phase V Radiological Investigation Report - Parcel B S pp 65.2 wks Tue 5/3/05 Tue 811/06

2365 B Prepare Draft Phase V Rad. Investigation Rer;Qrt 52 wks Tue 513/05 Mon 5/1/06

2366 B Submit Draft Phase V Rad. InvestigatIOn Report to SCT S pp o days Mon 511/06 Mon 5/1/06

2367 B California Department of Health Services (DHS) and EPA Review Period 46 days Tue 512106 Tue 7/4/06

2368 B DHS and EPA Comments Due odays Tue 7/4/00 Tue 7/4/06

2369 B Prepare Final Phase V Rad, Investigation Report 4wks Wed 715106 Tue 8/1/06

2370 B Submit Final Phase V Rad, InvestigatIOn Report S pp odays Tue 8/1106 Tue 811106

2371 0 Phase V Radiological Investigation Report - Parcel D S pp 65.2 wks Wed 3/16105 Wed 6/14/06

2372 0 Prepare Draft Phase V Rad. Investigation Report 52wks Wed 3/16/05 Tue 3f14/06

2373 0 Submit Draft Phase V Rad. Investigation Report to BeT S pp odays Tue 3/14106 Tue 3/14106

2374 0 DHS and EPA Review Period 46 days Wed 3/15/06 Wed 5/17/06

2375 0 DHS and EPA Comments Due o days Wed 5/17/06 Wed 5/17/06

2376 0 Prepare Final Phase V Rad. Investigation Rep::Ht 4wks Thu 5118106 Wed 6/14106

2377 0 Submit Final for Phase V Rad. Investigation Repolt S pp o days Wed 6/14/06 Wed 6/14106

2378 C Phase V Radiological Investigation Report - Parcel C S pp 65.2 wks Fri 613J05 Fri 911/06

2379 C Prepare Draft Phase V Rad. Investigation Report 52 wks Fri 613105 Thu 6/1/06

2380 C Submit Draft Phase V Rad. Investigation Report to BCT S pp odays Thu 6/1/06 Thu 6/1/06

2381 C DHS and EPA Review Period 46 days Fri 612106 Fri 8/4/06

2382 C DHS and EPA Comments Due odays Fri 8/4/06 Fri 8/4/06

2383 C Prepare Final Phase V Rad. Investigation Report 4 wks Mon 8m06 Fri9/1/06

238. C Submit Final for Phase V Rad. Investigation Report S pp odays Fri 9/1106 Frig/1/06

2385 E Phase V Radiological Investigation Report - Parcel E S pp 63.2 wks Fri 613/05 Fri 8/18/06

2386 E Prepare Draft Phase V Rad. Investigation ReJXlrt 52 wks Fri 613105 Thu 6/1106

2387 E Submit Draft Phase V Rad. Investigation Report to BCT S pp o days Thu 6/1/06 Thu 6/1/06

2388 E DHS and EPA Revievl Period 46 days Fri 6/2106 Fri 814/06

2389 E DHS and EPA Comments Due o days Fri 8/4/06 Fri 8/4/06

2390 E Prepare Final Phase V Rad. Investigation ReJXlrt 2wks Mon 8m06 Fri 8/18/06

2391 E Submit Final for Phase V Rad. Investigation Report S pp o days Fri 8/18/06 Fri 8/18/06
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2392 E-2 Phase V Radiological Investigation Report. Parcel E-2 S PP 63.2 wks Fr! 613/05 Fri 8/18/06

2393 E-2 Prepare Draft Phase V Rad. Investigation Report 52wks Fri 6J3J05 Thu 6/1106

239. E-2 SubmIt Draft Phase V Rad. InvestigatIOn Report 10 SCT S pp o days Thu 611106 Thu 6"106

2395 E-2 DHS and EPA Review Period 46 days Fn 6f2J06 Fri 814106

2396 E-2 OHS and EPA Comments Due o days Fri 814106 Fri 8/4106

2397 E-2 Prepare Final Phase V Rad Investigation Report 2wks Mon amOG Fri 8/18106

2398 E-2 Submit Final for Phase V Rad. Investigation Report S pp o days Fr. 8118106 Fri 8118106

2399 BID Implement Supplemental Field Work (Parcel BI 175 wks Fri3m03 Wed 7/12/06

2400 " Prepare Draft Removal Action Close-<lul Report 26wks Thu 6115106 Wed 12113106

2401 " Subrr'Wt Draft Removal Action Close·ou1 Report S "ROD Owks Wed 12/13106 Wed 12/13106

2402 " DHS and EPA Review Period 65wks Thu 12/14106 Mon 1129107

2403 " Ol-lS and EPA Comments Due Owks Mon 1129107 Mon 1129107

2404 " Prepare FInal RerTlO"lal Action Closeout Report with RTC 6_5wks Mon 1129107 Wed 3/14107

2405 " Submit Final Removal Action Closeout Report WIth RTC S BRaD Owks Wed 3114107 Wed 3/14107

2406 BID Implement Supplemental Field Work (Parc~ D) 188 wks Frl3m03 Wed 10/11/06

2407 0 Prepare Draft RemoYal Action Closeout Report 30wks Thu 7120106 Wed 2114107

2408 0 Submit Draft Removal Action Closeout Report S OROO Owks Wed 2/14107 Wed 2114107

2409 0 DHS and EPA Review Period 6.5 wks Thu 2115107 Mon 4f2J07

2410 0 DHS and EPA Comments Due Owks Mon 4f2J07 Mon 4f2J07

2411 0 Prepare Final Removal Action Closeout Report with RTCs 6.5 wks Mon 4fl107 Wed 5/16107

2412 0 Submit Final Removal Action Closeout Report WIth RTCs S DROD Qwks Wed 5/16107 Wed 5/16107

2413 C/E Implement Supplemental Field Work (Parcels C and E) 39.55 mons Frl10/1104 F1110/12J07

2414 C Prepare Draft Removal Action Closeout Report (Parcel C) 26wks Mon 7f2J07 Fri 12128/07

2415 C Submit Draft Removal Action Closeout Report (ParCel C) S CROD Owks Fn 12128107 Fri 12f28/07

2416 C DHS and EPA Review Period 65 wks Mon 12131107 Wed 2113108

2417 C DHS and EPA Comments Due o wks Wed 2/13/08 Wed 2113108

2418 C Prepare Final Removal Action Closeout Report with RTCs (Parcel C) 5wks Wed 2/13108 Wed 3/19/08

2419 C Submit Final Removal Action Closeout Report With RTCs (Parcel C) S CROD Owks Wed 3/19108 Wed 3/19/08

2420 E Prepare Draft Removal Action Closeout Report (Parcel E) 20wks Mon 10/15107 Fri 2129/08

2421 E Submit Draft Removal Action Closeout Report (Parcel E) S E ROO Owks Fri 2/29100 Fri 2129/08

2422 E DHS and EPA Review Period 6.5 wks Mon 313108 Wed 4/16108

2423 E DHS and EPA Comments Due Owks Wed 4/16108 Wed 4/16108

2424 E Prepare Final Removal Action Closeout Report with RTCs (Parcel E) 6.5 wks Wed 4/16108 Fri5130108

2425 E Submit Final Removal Action Closeout Report With RTCs (Parcel E) S ERDO Owks Fri 5130108 Fn5130108

2426 E-2 Supplemental FIeld Work (Parcel E.2) 18wks Wed 4/19106 Tue 8/22106

2427 E-2 Prepare Drah Removal Action Closeout Report (Parcel E·2) 18wks Wed 81231U6 Tue 12126106

2428 E-2 Submt Draft Removal Action Closeout Repon: (Parcel E·2) S E-2 ROD Owks Tue 12/26106 Tue 12/26106

2429 E-2 DHS and EPA Review Period 6.5wks wed 12r27106 Fri 219107
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2430 E-2 DHS and EPA Comments Due Owk$ Fn 2J9J07 Fn 219107

2431 E-2 Prepare Final Removal ActIOn Closeout Report with RTCs (Parcel E·2) 65wks Fri 219107 Tue 3(27107

2432 E-2 Submit Final Removal Action Closeout Report With RTGs (Parcel E-2) S E-2 ROD Owk$ Tue 3127107 Tue 3f27107

2433 F Implement Supplemental Field Work (Parcel F) JOwks Wed 4119,106 Tue 11/14106

2434 F Prepare Draft Removal Action Closeout Report (Parcel F) 26wks Wed 11/15106 Tue 5115107

2435 F Submit Draft Removal Action Closeout Report (Parcel F) S FROD Owk$ Tue 5115107 Tue 5115/07

2436 F DHS arK:! EPA Review- Period 65wks Wed 5/16107 Fri 6129107

2437 F DHS arx:l EPA Comments Due Ow", Ffi 6129107 Fri 6fl9f07

2438 F Prepare Final Removal Action Closeout Report with RTGs (Parcel F) 5wks Frl6l29/07 Fri 813/07

2439 F Submit Final Removal Action Closeout Report With RTCs (Parcel F) S FROD Owks Fri 8/3/07 Fri 8/3/07

2440 B/eIDIE Sewer Survey Work Plan S ROO 33 wks WedSm05 Tue 4125/06

2441 BlClDIE Prepare Draft Sewer Survey Work Plan 8 w", Wed 9f7105 Tue 11/1/05

2442 BlClDIE Submit Draft Sewer Survey Work Plan to SCT S ROD o days Tue 11/1105 Tue 11/1105

2443 BlClDIE DHS and EPA RevieYl Period 6.5 wks Wed 11f2105 Fri 12/16105

2444 BlClDIE DHS ard EPA Comments Due o days Fri 12/16105 Fri 12/16105

2445 BlClDIE Prepare Draft Sewer Survey Work Plan 8 w", Fri 12/16105 Fri 2110106

2446 BlClDIE Submit Draft Sewer Survey Work Plan to OCT S ROD o days Fri 2/10106 Fri 2/10106

2447 BlClDIE DHS al"k:! EPA Review Period 65wks Fri 2/10106 Tue 3128106

2448 BlClDIE OHS ard EPA Comments Due o days Tue 3128106 Tue 3126106

2449 BlClDIE Prepare Final Sewer Survey Work Plan 4wk$ Wed 3129106 Tue 4J25J06

2450 BlClDIE Submit Final Sewer Survey Work Plan S ROD o days Tue 4/25106 Tue 4125106
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